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Exhibit R-2, RDT&E Budget Item Justification: FY 2018 Army Date: May 2017
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 7: Operational
Systems Development

R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle Improvement Programs

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

Total Program Element -   382.176 327.357 343.175 -   343.175 422.303 336.976 301.993 265.989 Continuing Continuing

280: Recov Veh Improv Prog -   0.000 0.000 5.000 -   5.000 15.000 16.900 97.300 100.393 Continuing Continuing

330: Abrams Tank Improve Prog -   73.768 88.452 108.570 -   108.570 159.380 108.000 68.000 59.939 Continuing Continuing

371: Bradley Improve Prog -   91.752 102.382 130.863 -   130.863 179.400 149.000 87.500 81.889 Continuing Continuing

431: M113 IMPROVEMENTS -   0.000 0.000 15.000 -   15.000 8.000 5.000 0.000 0.000 0.000 28.000

EE2: Stryker Improvement -   215.136 136.523 80.642 -   80.642 60.523 58.076 49.193 23.768 Continuing Continuing

FD8: Light Armored Vehicle
Improvement

-   1.520 0.000 3.100 -   3.100 0.000 0.000 0.000 0.000 0.000 4.620

Note
PE Number 0203735A/Project EE2 funds the development of Stryker Engineering Change Proposal (ECP) 1, Stryker Operational Needs Statement (ONS) Lethality,
Stryker ECP 2 Lethality suite, and Stryker Survivability Enhancements.
PE Number 0203735A/Project FD8 funds the development of LAV25 enhancements.  The Recovery Vehicle Improvement program (280) is a new start effort.  The M113
Improvements program (431) is a new start effort.

A. Mission Description and Budget Item Justification
This Program Element (PE) corrects vehicle deficiencies identified during Army operations; continues technical system upgrades to include the integration of applicable
technologies on ground systems; addresses needed evolutionary enhancements to tracked combat vehicles; and develops technology improvements which have
application to or insertion opportunities across multiple Ground Combat Systems vehicles.  This PE provides combat effectiveness and Operating and Support (O&S)
cost reduction enhancements for the Abrams tanks, Bradley Fighting Vehicles and Stryker Family of Vehicles (FOVs) through a series of product improvements.

The strategy for Abrams and Bradley will focus on incrementally delivering capability to the warfighter to meet both near-term limitations as well as mitigating gaps and
maintaining combat overmatch in the future.  This effort was approved by the Army Acquisition Executive in 3Q FY 2011.

The Abrams M1A2 SEP V2 and M2/M3A3 Bradley Fighting Vehicles are at or exceed Space, Weight, and Power-Cooling (SWaP-C) limitations.  In order to host and
restore lost platform capability, the Abrams Tank and Bradley Fighting Vehicle programs will execute a series of Engineering Change Proposals (ECPs) to support the
current embedded systems and to facilitate integration of technologies currently in development under other existing Programs of Record.  The ECPs are not intended to
exceed the operational capability outlined in current system requirements documents, but rather to ensure that the existing system performance is not further degraded
and that Army mission equipment packages can be integrated on the Abrams and Bradley Platforms.
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Stryker Improvement will address the development of Lethality, Survivability, Mobility, and Communication, Command and Control (C3) improvements within the
Stryker Family of Vehicles (FoV). Principal development efforts include upgrades associated with the ECP 1, Operational Needs Statement Lethality (ONS), Stryker
Survivability Enhancements, and ECP 2 efforts. ECP 1 power generation, suspension, and network upgrades will both restore Stryker Double-V Hull (DVH) Space,
Weight, and Power-Cooling (SWaP-C) lost as a result of incorporating vehicle changes to counter threats encountered during deployment operations while allowing the
future network to be hosted without further degradation in vehicle protection and mobility. The Stryker ONS Lethality effort will address an Urgent Operational Need to
increase the firepower of Stryker Infantry Carrier Vehicles (ICV) within the US Army European Command (USAREUR). The ONS Lethality effort will integrate a 30mm-
equipped weapon station that will provide USAREUR with precision direct firepower to overwhelm the enemy in encounter actions and suppressive fire to preserve
mounted and dismounted freedom of movement. The Stryker Survivability Enhancement will address evolving threats by assessing survivability improvements, to
include passive protection systems, active protection systems, and an under-armor fire capability for Stryker-equipped reconnaissance troops. The ECP 2 effort will
focus on the integration a suite of complementary lethality upgrades (medium caliber weapon, under armor Javelin, common masted sensor, improved target acquisition
optics, and other capabilities) that will improve the suppressive fire and armored vehicle engagement capabilities across the Army's Stryker Brigade Combat Teams
(SBCTs).

Light Armored Vehicle improvement program will design, test and modify two Light Armored Vehicles (LAV-25A2s) for Low Velocity Air Drop (LVAD) to inform
operational concepts for Infantry Brigade Combat Teams (IBCT) in support of Global Response Force early entry operations.  This will directly support the expeditionary
maneuver excursion that will be conducted by the XVIII Airborne Corps in FY17-18.

M113 improvements will develop an affordable solution for upgrading the M113s to enhance protection, survivability, mobility and power generation to support the
current and future network systems.  This will provide the necessary enhancements to the M113 capability for Echelons Above Brigade (EAB) units with priority to the
forward deployed units and equipment sets.  The Armored Multi Purpose Vehicle (AMPV) program will replace all M113 family of vehicles in Armored Brigade Combat
Teams (ABCT).

The Recovery Vehicle Improvement program is a group of ECPs that will allow the current recovery vehicle to regain Single Vehicle Recovery for the heaviest tracked
combat vehicle. The current M88A2 is not capable of single vehicle recovery of the M1A2 SEPv2 in all situations and the M1A2 SEPv3 fielding in FY20 will further
exacerbate the recovery problem.
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B. Program Change Summary ($ in Millions) FY 2016 FY 2017 FY 2018 Base FY 2018 OCO FY 2018 Total
Previous President's Budget 354.667 316.857 249.464 -   249.464
Current President's Budget 382.176 327.357 343.175 -   343.175
Total Adjustments 27.509 10.500 93.711 -   93.711

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 0.760 -  
• SBIR/STTR Transfer 26.749 -  
• Adjustments to Budget Years 0.000 0.000 93.711 -   93.711
• Amended 2017 0.000 10.500 0.000 -   0.000

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2016 FY 2017
Project: EE2: Stryker Improvement

Congressional Add: Stryker Operational Needs Statement Lethality Development (Engineering/Prototypes) Congressional Add 70.146 -  
Congressional Add: Stryker Operational Needs Statement Lethality Testing Congressional Add 6.410 -  
Congressional Add: Stryker Operational Needs Statement Lethality Contractor Support to Test Congressional Add 16.456 -  
Congressional Add: Stryker Operational Needs Statement Lethality Government Engineering and Project Management
Congressional Add 4.488 -  

Congressional Add Subtotals for Project: EE2 97.500 -  

Congressional Add Totals for all Projects 97.500 -  
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COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

280: Recov Veh Improv Prog -   0.000 0.000 5.000 -   5.000 15.000 16.900 97.300 100.393 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
The Recovery Vehicle Improvement program is a new start effort.

A. Mission Description and Budget Item Justification
The M88A2 Heavy Equipment Recovery Combat Utility Lift and Evacuation System (HERCULES), a designated ACAT IC program since 15 Jun 2016, has been
providing towing, winching, and hoisting operations to support battlefield recovery operations and evacuation of heavy tanks and other tracked combat vehicles since its
production and deployment in 1998.  The HERCULES recovers tanks mired to different depths, removes M1 Abrams turrets and power packs, and uprights overturned
heavy combat vehicles.  The HERCULES provides Single Vehicle Recovery of the 70 Ton Abrams tank.

The 1998 Operational Requirements Document (ORD) required Single Vehicle Recovery (SVR) of a 70T Main Battle Tank.  The Abrams SEPv2 CURRENTLY exceeds
the 70T ORD requirement and the M88A2 is unable to safely perform SVR of MBT in all conditions.  SEPv3 further exacerbates the problem.  Current doctrine requires
a holdback vehicle for loads > 70T and the M88A2 multi-vehicle towing is not resourced or trained.  The approved CPD as of 10 Jan 2017, requires the Improved M88A2
(M88A2E1) to enable “Single Vehicle Recovery of the heaviest tracked combat vehicle.”

Technical assessments and analyses will be used to clarify the capability gap (Single Vehicle Recovery), evaluate design solution concepts, and inform key program
decision points.  The goal of the assessments will be to provide confidence to Army Leadership that a M88A2E1 solution is affordable, achievable, and technologically
feasible with manageable risk. Limited analyses, conducted to date, suggests that upgrades to the M88A2 track, suspension, transmission, hydraulics and potentially
powertrain are required.

FY 2018 Base dollars in the amount of $5 million will be used to support M88A2 baseline testing and conduct sub-system trade analyses.  FY 2018 Base dollars will also
be used for Program Management Support and Contractor and Government Systems Engineering for labor and travel to effectively manage the program.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Title: Program Management (PMO) Support
Description: Program Management Office Support includes Systems Engineering, Government and Contractor
salaries, travel and other support costs required to effectively manage the program.

FY 2018 Base Plans:

-   -   2.000 -   2.000
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B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

The United States Government (USG) will conduct a Request for Proposal (RFP) to meet track requirements,
down-select track options and will conduct both the sub-system trade and Cost Benefit Analyses (CBA). The
CBA will determine a path forward.  Program Management Office (PMO) also support System Engineering (SE)
and conducting System Level Analysis of Alternatives (AoA) with TRADOC Analysis Center (TRAC) in FY 2018.
The PMO and SE support will include labor, travel and other support costs to effectively manage the program.
Title: Test and Evaluation
Description: Concept and Evaluation activities include contractor and government testing, as well as test
documentation development. Contractor prove-out testing will be conducted using U.S. Army test facilities.
Evaluation activities also include the testing of other platform inbound technologies, along with the development
of test documentation to include Test and Evaluation Master Plans, test procedures and reports.

FY 2018 Base Plans:
USG will conduct system/sub-system tests on engine, suspension, rear-lift, etc. The concept, demonstration
and evaluation events will occur at various government sites (Army Test and Evaluation Command (ATEC),
Aberdeen Proving Ground (APG), Yuma Proving Grounds (YPG) and TARDEC). Contractor will conduct sub-
system trades, technical evaluations, requirements development, test support, deliverables, support TRADOC
Analysis Center (TRAC) AoA, and powertrain upgrades as a result of caterpillar engine integration.

-   -   3.000 -   3.000

Accomplishments/Planned Programs Subtotals -   -   5.000 -   5.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• GA0570: Improved Recovery
Vehicle (M88A2 HERCULES)

187.129 226.963 72.402 -   72.402 -   -   -   -   0 486.494

• G80571: M88 FOV MODS 14.878 8.685 4.826 -   4.826 4.558 -   -   -   0 32.947
Remarks

D. Acquisition Strategy
The M88A2 ECP1 Program Strategy is designed to address the loss of Single Vehicle Recovery (SVR) capability for systems in excess of 70 Tons including all variants
of the Abrams Main Battle Tank (MBT).  An Acquisition Strategy is being developed for this effort.
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E. Performance Metrics
N/A
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COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

330: Abrams Tank Improve Prog -   73.768 88.452 108.570 -   108.570 159.380 108.000 68.000 59.939 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
The Army has approved Engineering Change Proposals (ECPs) for the Abrams Main Battle Tank to restore lost capability, host inbound technologies, and to meet
objective performance requirements called out in approved platform requirements documents. The strategy for Abrams will focus on incrementally delivering capability
to the warfighter to meet both near-term limitations as well as mitigating gaps and maintaining combat overmatch in the future. This approach was approved by the Army
Acquisition Executive in 3Q FY2011.

The Abrams vehicle is at or exceeds Space, Weight, and Power-Cooling (SWaP-C) limitations. In order to restore lost platform capability, the Abrams Tank will execute
a series of ECPs to support the current embedded systems and to facilitate integration of technologies currently in development. The ECPs are not intended to exceed
the operational capability outlined in current system requirements documents, but rather to ensure that the existing system performance is not further degraded and that
Army mission equipment packages can be integrated on the Abrams. The ECPs will incorporate lost power generation and distribution technologies, force protection and
survivability improvements to counter evolving threats to include, but not limited to Active Protection Systems, technologies to mitigate obsolescence issues, in-bound
technologies under development, and technologies to decrease the overall weight of the tank.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Title: Abrams Power Engineering Change Proposal (ECP) 1A
Description: The improvements implemented through the Abrams Power ECP 1A program will restore lost
power generation and distribution, mitigate impending obsolescence, and incorporate inbound technologies
currently under development.

FY 2016 Accomplishments:
A The ECP 1a program completed a System Verification Review (SVR) and Production Readiness Review
(PRR).  The program also approved an ECP 1a Technical Data Package (TDP). The United States Government
(USG) continued Production Prove-Out Test (PPT) throughout FY16 and completed root cause and corrective
actions for failures found during testing.  The ECP 1A team integrated mine blast improvements, updated the
Portable Maintenance Device (PMD), updated the Recording and Simulation Unit (RSU), and Joint Chemical
Agent Detector (JCAD) hardware, along with the software required to run these devices.  The logistics team

25.000 8.886 7.998 -   7.998
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B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

continued to develop the technical manuals and field support equipment.  The team also started cyber security
testing of the Commander's Display Unit (CDU).
FY 2017 Plans:
Engineering will integrate mine blast survivability improvements, support Cross Domain Solution (CDS)
testing, update system software, and complete Root Cause & Corrective Action (RCCA) on test failures.
Three prototype vehicles will be updated for live fire testing. Production Prove-Out Testing (PPT) will continue
throughout FY2017.   Logistics products will continue to be developed throughout FY2017.
FY 2018 Base Plans:
The USG will complete Production Prove-Out Test (PPT) and Live Fire Test and Evaluation (LFT&E).  The
USG will begin Production Qualification Testing (PQT) and preparations for Follow-on Operational Test and
Evaluation (FOT&E).  The team will continue to complete root cause and corrective actions (hardware and
software) for failures found during testing.  Logistics will complete technical manual development and begin
conducting the logistics demonstration.
Title: Training Device Updates
Description: Development and design of training device upgrades to reflect upgrades to the vehicle.

FY 2018 Base Plans:
Development, design, test, and evaluation activities of training device upgrade kits.

-   -   3.300 -   3.300

Title: Abrams Lethality Engineering Change Proposal (ECP) 1B (formerly ECP 2)
Description: The Abrams Lethality ECP 1B (formerly Lethality ECP 2) program consists of lethality
improvements.  The primary focus is the integration of 3GEN Forward Looking Infrared (FLIR) and the
integration of Ammunition Data Link (ADL) for the Advanced Multi-purpose (AMP) round.  Additional
improvements to the target acquisition sensors consist of inclusion of color cameras and laser capabilities.
Other potential improvements consist of an improved environmental control system, laser warning receiver, and
vehicle smoke generation.  Trade studies, analysis and technology maturation will be performed to evaluate
prospective improvements, along with obsolescence mitigation, and incorporation of inbound technologies
currently under development.

FY 2016 Accomplishments:
The ECP 1B team completed a System Requirements Review (SRR), trade studies, analysis, and technology
maturation in FY16.   These efforts focused on incorporating the 3rd Gen FLIR, environmental controls, Laser

15.969 22.523 60.561 -   60.561
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FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Warning Receiver (LWR), vehicle smoke, and advanced sensors.  The efforts culminated in an updated system
specification and a requirements compliance matrix.
FY 2017 Plans:
ECP 1B development engineering efforts will continue with the System Functional Review (SFR) in 4Q FY17.
SFR will be followed by preliminary design activities, ensuring the design and basic system architecture are
complete with technical confidence.  Abrams will continue to support Ground Sensors with 3GEN Forward
Looking Infrared (FLIR) integration engineering. Trade studies, analyses, and technology maturation will be
performed to evaluate other potential improvements. PM Abrams will integrate the Advanced Multi-Purpose
(AMP) round into the Abrams family of vehicles (FOV).
FY 2018 Base Plans:
ECP 1B will continue efforts toward completing a Preliminary Design Review in 4Q FY18.  The primary tasks will
be focused on systems engineering, design trade studies, engineering modeling and analysis, initial hardware
mockups, and software development.  Early hardware will be used to start Design Verification Testing (DVT). PM
Abrams will continue to integrate the Advanced Multi-Purpose (AMP) round into the Abrams family of vehicles
(FOV).
Title: Program Management Office (PMO) Support
Description: Program Management Office Support includes Systems Engineering and Government and
Contractor salaries, travel and other support costs required to effectively manage the program.

FY 2016 Accomplishments:
Continued Government Systems Engineering and Program Management Office Support in FY2016.  Including
labor, travel, training, supplies and equipment to effectively manage the program.
FY 2017 Plans:
Continue Government Systems Engineering and Program Management office support in FY2017.  This will
include labor, training, travel, supplies, and equipment to effectively manage the program.
FY 2018 Base Plans:
Continue Government Systems Engineering and Program Management office support in FY2018.  This will
include labor, training, travel, supplies, and equipment to effectively manage the program.

8.369 11.179 12.620 -   12.620

Title: Test & Evaluation - Engineering Change Proposal (ECP) 1A 13.528 20.564 24.091 -   24.091
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Description: Test and Evaluation activities includes contractor and government testing, as well as test
documentation development.  Contractor shakedown/proveout testing will be conducted using U.S. Army test
facilities.  Government development testing of prototype vehicles will evaluate vehicle performance, to include
Reliability, Availability, and Maintainability testing.  Early User evaluation will also be performed.  Test and
evaluation activities also include the testing of other platform inbound technologies, along with the development
of test documentation to include Test and Evaluation Master Plans, test procedures, and reports.

FY 2016 Accomplishments:
Continued Test and Evaluation supporting vehicle-level test events and planning and development of test
documentation.  In 1Q FY2016, gun firing and production prove-out testing as well as Automotive/Reliability,
Availability and Maintainability (RAM) testing began.  Electromagnetic Interference/Electromagnetic Compatibility
(EMI/EMC) Testing began in 3Q FY2016.  These test and evaluation events occurred at various test sites
(Aberdeen Proving Ground, Yuma Proving Ground, and White Sands Missile Range).
FY 2017 Plans:
Continue Test and Evaluation to support vehicle level test events and documentation.  Continue production
prove-out testing, automotive reliability, availability, and maintainability (RAM) testing, and electromagnetic
interface / electromagnetic compatibility (EMI/EMC) testing.  Complete gun firing in mid FY2017.  In mid FY2017
begin production configuration testing in preparation for live fire testing in FY2018.  These test and evaluation
events will occur at various sites (Aberdeen Proving Ground, Yuma Proving Ground, and White Sands Missile
Range).
FY 2018 Base Plans:
In FY18 the USG will complete ECP 1a Production Prove-Out Test (PPT) including all automotive RAM
testing, and EMI/EMC testing.  The USG will also conduct and complete ECP 1a Live Fire Test and Evaluation
(LFT&E) and transportability testing.  The USG will begin ECP 1a Production Qualification Testing (PQT) and
preparations for Follow-on Operational Test and Evaluation (FOT&E).  These test and evaluation events will
occur at various sites (Aberdeen Proving Ground, Yuma Proving Ground, and White Sands Missile Range).
Title: Survivability Enhancements
Description: PM Abrams will integrate and test survivability, lethality, mobility, reliability, and architecture
improvements on the Abrams Family of Vehicles. Force protection and survivability improvements to counter

10.902 25.300 -   -   -  
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evolving threats include, but are not limited to, Active Protective Systems. Lethality improvements include, but
are not limited to, cannon and ammunition upgrades.

FY 2016 Accomplishments:
Initiated Abrams Expedited Non Developmental Item (NDI) Active Protection System (APS) Effort.  In 2Q
FY2016, awarded contract to the tank OEM for non-recurring engineering to design an installation kit to supply
power and bracketry to support an APS.  A Government-to-Government agreement was approved and funded in
3Q FY2016.
FY 2017 Plans:
PM Abrams will integrate and test survivability, lethality, mobility, reliability, and architecture improvements on
the Abrams Family of Vehicles. Force protection and survivability improvements to counter evolving threats
include, but are not limited to, Active Protective Systems. Lethality improvements include, but are not limited to,
cannon and ammunition upgrades.

Accomplishments/Planned Programs Subtotals 73.768 88.452 108.570 -   108.570

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• Abrams Upgrade

Program: Abrams Upgrade
Program (GA0750) WTCV

-   330.000 275.000 442.800 717.800 261.500 442.149 454.200 497.000 Continuing Continuing

• M1 Abrams Tank Mod
(GA0700): M1 Abrams

Tank Mod (GA0700) WTCV

430.939 480.166 248.826 138.700 387.526 238.500 272.200 280.467 275.000 Continuing Continuing

Remarks

D. Acquisition Strategy
Abrams Power ECP 1A: Research & Development Contract - Sole Source, Cost Plus Incentive Fee (CPIF); ECP 1B - Research & Development Contract - Sole Source,
Cost Plus Incentive Fee (CPIF)

E. Performance Metrics
N/A
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Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Abrams ECP 1A SS/CPIF
General Dynamics
Land Systems :
Sterling Heights, MI

312.419 15.100 Apr 2016 8.886 Feb 2017 7.998 Mar 2018 -   7.998 Continuing Continuing 0.000

ECP 1A Training Device
Upgrades MIPR PEO, STRI :

Orlando, FL 0.000 -   -   3.300 Nov 2017 -   3.300 Continuing Continuing 0.000

Abrams ECP 1B SS/CPIF
General Dynamics
Land Systems :
Sterling Heights, MI

0.000 15.969 Dec 2015 16.530 Aug 2017 58.561 Oct 2017 -   58.561 Continuing Continuing 0.000

Advanced Multi-Purpose
(AMP) Round SS/CPIF

General Dynamics
Land Systems :
Sterling Heights, MI

0.000 -   5.993 May 2017 2.000 Mar 2018 -   2.000 0.000 7.993 0.000

Survivability
Enhancements Various

US Army TARDEC;
Rafael Advanced
Defense Systems;
General Dynamics
Land Systems
(GDLS) : Sterling
Heights, MI

0.000 10.645 Apr 2016 21.752 Dec 2016 -   -   -   0.000 32.397 0.000

Subtotal 312.419 41.714 53.161 71.859 -   71.859   -      -    0.000

Support ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Office (PMO)Support MIPR PMO Support

Offices : Various 56.721 8.369 Jan 2016 11.179 Jan 2017 12.620 Jan 2018 -   12.620 Continuing Continuing Continuing

Program Management
Office (PMO) Support
- Survivability
Enhancements

MIPR PMO Support
Offices : Various 0.000 0.127 Apr 2016 0.250 Dec 2016 -   -   -   0.000 0.377 0.000

Subtotal 56.721 8.496 11.429 12.620 -   12.620   -      -      -   
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
330 / Abrams Tank Improve Prog

Test and Evaluation ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Government Testing MIPR

Aberdeen Proving
Ground; Yuma
Proving Ground;
White Sands Missile
Range, : Various

14.840 13.528 Jan 2016 11.423 Jan 2017 12.089 Jan 2018 -   12.089 Continuing Continuing Continuing

Contractor Testing Various Various : Various 18.674 9.900 Apr 2016 9.141 Feb 2017 12.002 Feb 2017 -   12.002 Continuing Continuing 0.000
Government Testing
- Survivability
Enhancements

Various Various : Various 0.000 0.130 Jul 2016 3.298 Apr 2017 -   -   -   0.000 3.428 0.000

Subtotal 33.514 23.558 23.862 24.091 -   24.091   -      -      -   

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 402.654 73.768 88.452 108.570 -   108.570   -      -      -   

Remarks
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
330 / Abrams Tank Improve Prog
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
330 / Abrams Tank Improve Prog

Schedule Details

Start End
Events Quarter Year Quarter Year

ECP 1A Component Qualification Testing 4 2014 1 2017
ECP 1A Contractor Prototype Proveout 3 2015 1 2016
ECP 1A Production Prove-Out Testing 1 2016 1 2018
ECP 1A Live Fire Test & Evaluation (LFT&E) 1 2018 4 2018
ECP 1A Production Qualification Testing (PQT) 4 2018 2 2020
ECP 1A Logistics Demo 4 2018 1 2019
ECP 1A Follow-on Test and Evaluation (FOT&E) 3 2019 1 2020
ECP 1A Fielding Start Date (First Unit Equipped) 3 2020 3 2020
ECP 1B System Functional Review (SFR) 4 2017 4 2017
ECP 1B Development Contract Award 4 2017 4 2017
ECP 1B Preliminary Design Review (PDR) 4 2018 4 2018
ECP 1B Critical Design Review (CDR) 4 2019 4 2019
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
371 / Bradley Improve Prog

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

371: Bradley Improve Prog -   91.752 102.382 130.863 -   130.863 179.400 149.000 87.500 81.889 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
The M2/M3A3 Bradley Fighting Vehicle is at or exceeds Space, Weight, and Power-Cooling (SWAP-C) limitations. To restore lost platform capability and to host other
Army existing programs of record, the Bradley Fighting Vehicle program shall execute a series of Engineering Change Proposals (ECPs). ECP 1 improves vehicle's
track and suspension while ECP 2 improves the power train and electrical system to enable the A3 fleet to host inbound technologies from Army program of records,
including continued SINCGARS integration and Handheld Manpack Small (HMS) Radios and Joint Battle Command – Platform (JBC-P). The ECPs are not intended to
exceed the operational capability outlined in current system requirement documents, but rather to ensure that the existing system performance is not further degraded
and that Army mission equipment packages can be integrated on the Bradley platform. ECP 2 development effort will lead to a production start in FY 2017.   The
Bradley M2A4 Vehicle is the combination of the M2A3 Base Vehicle with ECP 1 and ECP 2 components installed and integrated.   Additionally, a follow on Engineering
Change Proposal to ECP 2, ECP 2b integrates Third Generation Forward Looking Infrared (3GEN FLIR) to replace the current FLIR for increased lethality through
improved target acquisition capability along with other technology upgrades and insertions (i.e. laser pointing, color camera, laser range finder, Vehicular Integration
for Command, Control, Communication, Computers, Intelligence, Surveillance and, Reconnaissance/Electronic Warfare (C4ISR/EW) Interoperability (VICTORY)
architecture compliance, etc). Product Manager Bradley will execute a Non Development Initiative (NDI) to develop force protection and survivability improvements to
counter evolving threats to include, but not limited to Active Protection System. A separate integration effort begins in FY 2018 for an underbelly armor kit for improved
survivability against blast threats.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Title: Bradley Engineering Change Proposal (ECP) Program
Description: The Bradley Fighting Vehicle System (BFVS) improvements implemented through the Engineering
Change Proposal (ECP) Program will focus on restoring lost platform capability to support Army inbound
technologies and to facilitate integration of technologies currently in development under other existing programs
of record.

FY 2016 Accomplishments:
Contractor developmental testing continued through FY 2016 in various locations.  Government developmental
testing began in 2Q FY 2016 at Yuma Proving Ground (YPG) and Aberdeen Proving Ground (APG) test sites.
Software Qualification Testing (SQT) took place in 2Q FY 2016.  Suitability evaluations incorporated analysis
of Manpower and Personnel Integration (MANPRINT) domains and logistics development as part of Integrated

42.933 43.711 21.875 -   21.875
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
371 / Bradley Improve Prog

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Product Support (IPS) elements and was driven by the live fire (LF) analysis that occurred throughout FY 2016.
Engineering will complete root cause and corrective action work as test incident reports arise.
FY 2017 Plans:
Continue system level testing at government test sites and contractor facilities.  Complete final technical data
package for delivery to the government in preparation for production contract award in mid FY 2017.  Continue
delivery of logistics support documentation and execute logistics demonstration at the contractor's facility.
FY 2018 Base Plans:
Complete system level development and support software upgrades to include integrated electronic technical
manuals (IETM) development and vehicle diagnostics. Conduct a logistics demonstration at the contractor's
facility.
Title: Bradley Improvements
Description: Continues Third Generation Forward Looking Infrared (3GEN FLIR) and other necessary
technology integration efforts.  The Bradley Family of Vehicles (BFV) will integrate underbelly armor for improved
survivability against underbelly blast events.  Conduct integration activities for Army directed improvements such
as, but not limited to, rear view sensor system, and short range air defense (SHORAD) capability.

FY 2016 Accomplishments:
Contract development effort continued on ECP 2b (lethality improvements).  Contract award is expected in
1QFY17.  Continued synchronization with Project Director, Main Battle Tank Systems (PD MBTS), and Product
Manager (PM) Ground Sensors.  Trade studies/analysis were performed to evaluate 3GEN FLIR integration
and other potential improvements, i.e. laser pointing, color camera, laser range finder, vehicle generated
smoke, Vehicular Integration for Command, Control, Communication, Computers, Intelligence, Surveillance
and, Reconnaissance/Electronic Warfare (C4ISR/EW) Interoperability (VICTORY) architecture compliance,
environmental control system, etc.
FY 2017 Plans:
Continue developmental engineering effort for all of the technologies that are a part of ECP 2b to include
the 3GEN FLIR integration into the Bradley Commander's Independent Viewer (CIV) and Improved Bradley
Acquisition System (IBAS), laser pointing, laser range finder, vehicle generated smoke, environmental control
system, commander's independent weapon station, rear view sensor system, laser warning receiver, and laser
protection. Complete System Functionality Review (SFR) and continue working toward Preliminary Design
Review (PDR). Coordinate commonality and synchronization with PD Main Battle Tank Systems, PM Ground

20.061 15.670 85.155 -   85.155
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
371 / Bradley Improve Prog

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Sensors, PM Close Combat Weapon Systems, and the ECP 2b Prime Contractor. Major development activities
include systems requirements and functional review approval and the start of concept design which is to undergo
Modeling and Simulation analysis and evaluation to support a PDR in early FY 2018.
FY 2018 Base Plans:
Continue developmental engineering effort for all technologies that are a part of ECP 2b to include 3GEN FLIR
integration into the Bradley Commander's Independent Viewer (CIV) and Improved Bradley Acquisition System
(IBAS), laser pointing, laser range finder, environmental control system, commander's independent weapon
station.  Complete Preliminary Design Review (PDR) and continue working toward Critical Design Review
(CDR).  Coordinate commonality and synchronization with PD Main Battle Tank Systems, PM Ground Sensors,
PM Close Combat Weapon Systems and the ECP 2b Prime contractor.  Underbelly Interim Solution (UBIS)
effort begins in FY 2018 with a competitive contract award to an industry partner for an underbelly contingency
kit designed to enhance the BFV force protection and vehicle survivability.  Also, logistics support for UBIS will
begin the development of the Maintenance Allocation Chart (MAC) and provisioning plan.
Title: Survivability Enhancements
Description: Initiate a Non Development Initiative (NDI) Active Protection System (APS) installation and
characterization initiative to evaluate Bradley performance with an APS solution installed which includes
developing force protection and survivability improvements to counter evolving threats to include, but not limited
to Active Protection System in FY 2017.

FY 2016 Accomplishments:
Initiated identification of potentially suitable Active Protection Systems, engineering efforts to develop bracket
and mounting provisions and obtain the system to install for characterization events. Included platform
integration of software and hardware of Active Protection Systems and survivability capabilities to counter
evolving threats in FY 2018.
FY 2017 Plans:
Initiate a Non Development Initiative (NDI) in order to develop force protection and survivability improvements
to counter evolving threats to include, but not limited to Active Protection System in FY 2017. Continued
development of Action Protection System and mounting provisions, install systems and perform characterization.

11.000 15.300 -   -   -  

Title: Program Management Office (PMO) Support 9.305 8.916 9.448 -   9.448
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
371 / Bradley Improve Prog

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Description: Program Management Office Support includes systems engineering, government and contractor
salaries, travel, training and other support costs required to effectively manage the program.

FY 2016 Accomplishments:
Continued government systems engineering and program management office support in FY 2016.  This included
labor, travel, training, supplies, equipment and facilities to effectively manage the program.
FY 2017 Plans:
Government program management and system engineering support costs.  These funds cover the costs of
government and direct support contractor salaries, travel, training, supplies, equipment and facilities to manage
the issues resulting from ECP 2 testing and develop ECP 2 logistics products, execution of the initial award and
engineering phases of ECP 2b.
FY 2018 Base Plans:
Continue government program management and system engineering support costs.  These funds cover the
costs of government and direct support contractor salaries, travel, training, supplies, equipment and facilities to
manage the issues resulting from ECP 2 testing and develop ECP 2 logistics products, engineering phases of
ECP 2b, and execute UBIS development activities.
Title: Test & Evaluation
Description: ECP 2 Test & Evaluation efforts support system sub-system test events and planning and
development of test documentation.

FY 2016 Accomplishments:
ECP 2 Test and Evaluation supported vehicle level test events and planning and development of test
documentation.  Contractor developmental testing continued throughout FY 2016 in various contractor locations.
Government developmental testing began in 3Q FY 2016.  Automotive/Reliability, Availability and Maintainability
(RAM) testing began as well as automotive performance testing to ensure ECP 2 components do not degrade
the current Bradley performance.  These test and evaluation events occurred at various test sites (Aberdeen
Proving Ground, Yuma Proving Ground, and White Sands Missile Range).  Software Qualification Testing (SQT)
took place in 2Q FY 2016.
FY 2017 Plans:
Continue execution of ECP 2 testing in accordance with the OSD approved Bradley ECP Test and Evaluation
Master Plan (TEMP).  This includes performance and RAM testing of 5 vehicles at Yuma Test Center, 4 vehicles

8.453 18.785 14.385 -   14.385



UNCLASSIFIED

PE 0203735A: Combat Vehicle Improvement Programs UNCLASSIFIED
Army Page 20 of 46 R-1 Line #197

Exhibit R-2A, RDT&E Project Justification: FY 2018 Army Date: May 2017
Appropriation/Budget Activity
2040 / 7

R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
371 / Bradley Improve Prog

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

at Aberdeen Test Center, and 1 vehicle performing electromagnetic effects testing and nuclear testing at White
Sands Missile Range (WSMR).  The TEMP also requires cybersecurity testing on two of these prototype ECP 2
vehicles, and live fire testing on one vehicle at Aberdeen Test Center through FY 2018.  Also planned is testing
at Cold Regions Test Center in Alaska that will begin in 4th quarter FY 2017 and finish in FY 2018. Final live fire
testing on production vehicles will be completed in FY 2019.
FY 2018 Base Plans:
In accordance with the OSD approved Bradley ECP Test and Evaluation Master Plan (TEMP), ECP 2 testing
and evaluation completes all Reliability, Availability and Maintainability Test as well as conducts Live Fire testing
to complete initial developmental testing on the program. Additional developmental testing will be completed to
support the test-fix-test cycle and testing at Cold Regions Test Center in Alaska will be completed. The Logistics
Demonstration will also be preformed to demonstrate supportability of the platform and associated logistics
materials. Detailed planning will be conducted to support operational testing that will occur in FY 2019.

Accomplishments/Planned Programs Subtotals 91.752 102.382 130.863 -   130.863

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• GZ2400: Bradley Program (MOD) 210.042 490.033 437.851 30.000 467.851 333.000 403.872 417.000 431.946 0.000 2,753.744

• G80718: Bradley Program -   -   0.000 200.000 200.000 -   -   -   -   0.000 200.000
Remarks

D. Acquisition Strategy
Product Manager Bradley will execute a series of Engineering Change Proposals (ECP) reestablishing Space, Weight, Power and Cooling (SWAP-C) to facilitate
integration of technologies being developed under existing Programs of Record (POR). The proposed ECPs will restore lost capability, without exceeding operational
envelopes outlined in current approved requirement documents. ECP 1 production contract was awarded in FY 2014, and began fielding in FY 2015.  ECP 2 is
scheduled to begin fielding in FY 2019 to address powerpack and electrical power upgrades, which will enable the vehicle to host Army directed inbound technologies
with no further performance degradation to the vehicle. ECP 2 development has been executed on a sole source cost plus incentive fee contract to the current
platform Original Equipment Manufacturer. Initiate studies and analysis in order to integrate Third Generation Forward Looking Infrared (3GEN FLIR) sights began
in FY 2016. The 3GEN FLIR (ECP 2b) system will be developed by Project Manager, Terrestrial Sensors (PM TS) and be provided to Product Manager Bradley as a
Horizontal Technology Insertion effort.  Product Manager Bradley will execute a Non Development Initiative (NDI) in order to develop force protection and survivability
improvements to counter evolving threats to include, but not limited to Active Protection System in FY 2018.
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
371 / Bradley Improve Prog

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
371 / Bradley Improve Prog

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Bradley Modernization
Program SS/CPIF PMO : Warren 79.009 -   -   -   -   -   0.000 79.009 0.000

Non Recurring
Engineering-ECP2 SS/FFP L3COM : Muskegon,

MI 14.660 1.035 Apr 2016 0.528 May 2017 -   -   -   Continuing Continuing Continuing

Non Recurring
Engineering-ECP2 SS/CPIF BAE : Sterling

Heights, MI 167.936 41.898 Jan 2016 43.183 Nov 2016 21.875 Nov 2017 -   21.875 Continuing Continuing Continuing

Bradley Improvement
Integration - ECP2b SS/CPIF BAE : Sterling

Heights, MI 1.363 19.879 Jun 2016 15.670 Nov 2016 80.574 Nov 2017 -   80.574 Continuing Continuing Continuing

Bradley Improvement
Integration - Underbelly
Armor

SS/CPIF TBD : TBD 0.000 0.182 Jan 2016 -   4.581 Jan 2018 -   4.581 Continuing Continuing Continuing

Survivability
Enhancements SS/CPIF TBD : TBD 0.000 11.000 Oct 2016 15.300 Jan 2017 -   -   -   Continuing Continuing Continuing

Subtotal 262.968 73.994 74.681 107.030 -   107.030   -      -      -   

Support ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

PMO/PEO Support/OGA MIPR PMO/PEO : Bradley
ECP Program 20.841 3.397 Dec 2015 3.076 Dec 2016 3.260 Dec 2017 -   3.260 Continuing Continuing Continuing

Government Engineering
Support MIPR Various : Bradley

ECP Program 32.685 5.908 Dec 2015 5.840 Dec 2016 6.188 Dec 2017 -   6.188 Continuing Continuing Continuing

Subtotal 53.526 9.305 8.916 9.448 -   9.448   -      -      -   

Test and Evaluation ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Government Testing MIPR Various : Test Sites 5.816 8.453 May 2016 18.785 Jan 2017 14.385 Dec 2017 -   14.385 Continuing Continuing Continuing
Subtotal 5.816 8.453 18.785 14.385 -   14.385   -      -      -   
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
371 / Bradley Improve Prog

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 322.310 91.752 102.382 130.863 -   130.863   -      -      -   

Remarks
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
371 / Bradley Improve Prog
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
371 / Bradley Improve Prog
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
371 / Bradley Improve Prog

Schedule Details

Start End
Events Quarter Year Quarter Year

Bradley M2A4 Engineering Change Proposal (ECP) 2 Program 1 2012 4 2019
Contractor Vehicle Testing - ECP2 3 2015 3 2016
Production Qualification Test (PQT) - ECP2 2 2016 2 2018
Production Contract Award - ECP2 2 2017 2 2017
1st Vehicle Delivery - ECP2 2 2019 2 2019
Operational Test and Evaluation - ECP2 4 2019 1 2020
First Unit Equipped (FUE) - ECP2 3 2020 3 2020
Bradley M2A4 Engineering Change Proposal (ECP) 2b Program 3 2016 3 2025
System Requirements Review - ECP2b 3 2017 3 2017
Preliminary Design Review - ECP2b 1 2019 1 2019
Critical Design Review - ECP2b 4 2019 4 2019
Component Qualification Testing - ECP2b 3 2020 4 2020
Contractor Vehicle Testing - ECP2b 1 2021 4 2021
Production Qualification Test (PQT) - ECP2b 1 2021 2 2023
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
431 / M113 IMPROVEMENTS

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

431: M113 IMPROVEMENTS -   0.000 0.000 15.000 -   15.000 8.000 5.000 0.000 0.000 0.000 28.000

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
The M113 Improvements program is a new start effort.

A. Mission Description and Budget Item Justification
M113 improvements will develop an affordable solution for upgrading the M113s to enhance protection, survivability, mobility and power generation to support the
current and future network systems.  This will provide the necessary enhancements to the M113 capability for Echelons Above Brigade (EAB) units with priority to the
forward deployed units and equipment sets.  The Armored Multi Purpose Vehicle (AMPV) program will replace all M113 family of vehicles in Armored Brigade Combat
Teams (ABCT).

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Title: Product Development
Description: Design, fabrication and testing of Engineering Change Proposals (ECPs).

FY 2018 Base Plans:
Government RFP development and competitive source selection planning to include the preparation of
government furnished material and technical data that will support a competitively awarded contract.  After
award the contractor will complete Engineering Change Proposals (ECP) vehicle modifications designs, fabricate
ECP vehicle modifications kits for test, provide support to testing and finalize ECPs in support of production.

-   -   14.100 -   14.100

Title: Government Program Management
Description: Program Management Office Support includes Systems Engineering, support to logistics
development, Government salaries, travel, training and other support costs required to effectively manage the
program.

FY 2018 Base Plans:
Provide integrated program management to oversee technical development and fabrication efforts of the
contractor. Provide program management to plan and oversee test efforts if test vehicles are delivered ahead of
schedule.

-   -   0.900 -   0.900

Accomplishments/Planned Programs Subtotals -   -   15.000 -   15.000
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
431 / M113 IMPROVEMENTS

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• CARRIER, MOD: CARRIER,

MOD GB1930 WTCV
-   -   -   -   -   23.000 50.000 50.000 50.000 0 173.000

Remarks

D. Acquisition Strategy
The Acquisition strategy will be finalized upon receipt of Department of the Army Directed Requirement with a planned competitive contract award by 3Q FY18. The
Army plans to conduct a formal source selection to competitively down select to no more than two vendors. Vendor(s) will complete vehicle design and fabricate vehicle
modifications for testing. Overall program schedule could be accelerated if vendor designs are mature.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
431 / M113 IMPROVEMENTS

Management Services ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Product Development C/FFP TBD : TBD 0.000 -   -   14.100 May 2018 -   14.100 0.000 14.100 0.000
Program Management
Support MIPR TBD : TBD 0.000 -   -   0.900 Jan 2018 -   0.900 0.000 0.900 0.000

Subtotal 0.000 -   -   15.000 -   15.000 0.000 15.000 0.000

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 -   0.000 15.000 -   15.000 0.000 15.000   -   

Remarks
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
431 / M113 IMPROVEMENTS
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
431 / M113 IMPROVEMENTS

Schedule Details

Start End
Events Quarter Year Quarter Year

RFP Release 1 2018 1 2018
Contract Award 3 2018 3 2018
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
EE2 / Stryker Improvement

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

EE2: Stryker Improvement -   215.136 136.523 80.642 -   80.642 60.523 58.076 49.193 23.768 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
PE Number 0203735A/Project EE2 funds the Stryker Engineering Change Proposal (ECP) 1, Stryker Operational Needs Statement Lethality (ONS), Stryker Survivability
Enhancements, and Stryker Engineering Change Proposal (ECP) 2 efforts.

A. Mission Description and Budget Item Justification
Stryker Improvement will address the development of Lethality, Survivability, Mobility, and Communication, Command and Control (C3) improvements within the Stryker
Family of Vehicles (FoV). Principal development efforts include upgrades associated with the ECP 1, Operational Needs Statement Lethality (ONS), Stryker Survivability
Enhancements, and ECP 2 efforts. ECP 1 power generation, suspension, and network upgrades will both restore Stryker Double-V Hull (DVH) Space, Weight, and
Power-Cooling (SWaP-C) lost as a result of incorporating vehicle changes to counter threats encountered during deployment operations while allowing the future
network to be hosted without further degradation in vehicle protection and mobility. The Stryker ONS Lethality effort will address an Urgent Operational Need to increase
the firepower of Stryker Infantry Carrier Vehicles (ICV) within the US Army European Command (USAREUR). The ONS Lethality effort will integrate a 30mm-equipped
weapon station that will provide USAREUR with precision direct firepower to overwhelm the enemy in encounter actions and suppressive fire to preserve mounted and
dismounted freedom of movement. The Stryker Survivability Enhancement will address evolving threats by assessing survivability improvements, to include passive
protection systems, active protection systems, and an under-armor fire capability for Stryker-equipped reconnaissance troops. The ECP 2 effort will focus on the
integration of a suite of complementary Mission Equipment Package (MEP) lethality upgrades (medium caliber weapon, under armor Javelin, common masted sensor,
improved target acquisition optics, and other capabilities) that will improve the suppressive fire and armored vehicle engagement capabilities across the Army's Stryker
Brigade Combat Teams (SBCTs).

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Title: Stryker ECP 1 Development (Engineering/Prototypes)
Description: Funding is provided for the following effort

FY 2016 Accomplishments:
ECP1 development engineering efforts, to include, prototype build completion, development and validation of
Stryker Operator and Maintenance Manuals, and provisioning of ECP 1 unique parts.
FY 2017 Plans:
Continuing ECP 1 engineering efforts, to include finalization of In-Vehicle Network (IVN) design, development,
validation and logistic demonstration of revisions to Stryker Operator and Maintenance Manuals, provisioning

70.169 14.913 -   -   -  
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
EE2 / Stryker Improvement

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

of ECP 1 unique parts, and incorporating ECP 1 design changes resulting from deficiencies identified during
prototype build and development testing.
Title: Stryker ECP 1 Training Device Updates
Description: Funding is provided for the following effort

FY 2017 Plans:
Development of updates to Stryker training devices resulting from ECP 1 engine, alternator, suspension, and
network design changes.

-   5.980 -   -   -  

Title: Stryker ECP 1 Testing
Description: Funding is provided for the following effort

FY 2016 Accomplishments:
Began Test execution activities for the Stryker ECP 1 upgrade technologies, including tests for safety and
human factors, automotive performance, Communications, Command, and Control (C3), environmental, and
Live Fire testing .  These tests included full-up system level live fire, reliability and maintainability, environmental
performance, automotive performance and electronics testing.  These events were conducted at various test
sites throughout the US including Aberdeen Proving Ground (APG), Yuma Proving Ground (YPG), Cold Regions
Test Center (CRTC), Tropic Regions Test Center (TRTC), Electronic Proving Ground (EPG) and White Sands
Missile Range (WSMR).
FY 2017 Plans:
Continue test execution activities for the Stryker ECP 1 upgrade technologies, including tests for
Communications, Command, and Control (C3), reliability and maintainability, electronics and information
assurance testing.  These events will be conducted at various test sites throughout the US including Aberdeen
Proving Ground (APG), Yuma Proving Ground (YPG), Electronic Proving Ground (EPG) and White Sands
Missile Range (WSMR).
FY 2018 Base Plans:
Continue test execution activities for the Stryker ECP 1 upgrade technologies, including tests for
Communications, Command, and Control (C3) and electronics and information assurance testing.  These events
will be conducted at various test sites throughout the US including Yuma Proving Ground (YPG), Electronic

19.138 11.048 18.760 -   18.760



UNCLASSIFIED

PE 0203735A: Combat Vehicle Improvement Programs UNCLASSIFIED
Army Page 34 of 46 R-1 Line #197

Exhibit R-2A, RDT&E Project Justification: FY 2018 Army Date: May 2017
Appropriation/Budget Activity
2040 / 7

R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
EE2 / Stryker Improvement

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Proving Ground (EPG) and White Sands Missile Range (WSMR). Conduct Follow-on Operational Test &
Evaluation (FOT&E).
Title: Stryker ECP 1 Contractor Support to Test
Description: Funding is provided for the following effort

FY 2016 Accomplishments:
Contractor technical support (system troubleshooting, maintenance and repair of prototypes during execution of
tests) to ECP 1 developmental test.
FY 2017 Plans:
Continue Contractor technical support (system troubleshooting, maintenance and repair of prototypes during
execution of tests) to ECP 1 developmental test.
FY 2018 Base Plans:
Continuing Contractor technical support (system troubleshooting, maintenance and repair of prototypes during
execution of tests) to ECP 1 developmental test and operational test.

6.490 3.255 0.080 -   0.080

Title: Stryker Operational Needs Statement Lethality Development (Engineering/Prototypes)
Description: Funding is provided for the following effort

FY 2017 Plans:
Development engineering of the Stryker Operational Needs Statement Lethality upgrade, to include conduct of
system design reviews, Bill of Material (BOM) finalization, assembly and delivery of prototypes, development and
validation of the Operator's Manual and provisioning of Operational Needs Statement Lethality unique parts.

-   17.967 -   -   -  

Title: Stryker Operational Needs Statement Lethality Testing
Description: Funding is provided for the following effort

FY 2017 Plans:
Developmental test execution activities for the Stryker Operational Needs Statement Lethality upgrade, to
include safety and performance, full-up system live fire, reliability and maintainability and electronics and
information assurance testing.

-   18.665 -   -   -  

Title: Stryker Operational Needs Statement Lethality Contractor Support to Test -   11.547 -   -   -  
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
EE2 / Stryker Improvement

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Description: Funding is provided for the following effort

FY 2017 Plans:
Contractor support to Operational Needs Statement Lethality upgrade testing, to include system troubleshooting,
maintenance, repair of prototypes during execution of tests, and Failure Analysis and Corrective Action
Reporting (FACAR).
Title: Survivability Enhancements
Description: Funding is provided for the following effort

FY 2016 Accomplishments:
Began development and fabrication of the installation solution for the Expedited Active Protection System
(APS), procured prototype hardware for Stryker platform countermeasure, and planning of characterization
requirements.
FY 2017 Plans:
Assessment of force protection and survivability improvements, to include passive and active protection
systems.
FY 2018 Base Plans:
Continue assessment of force protection and survivability improvements, to include passive and protection
systems.

16.800 14.400 2.133 -   2.133

Title: Stryker Engineering Change Proposal (ECP) 2 Development (Engineering/Protoypes)
Description: Funding is provided for the following effort

FY 2017 Plans:
Developmental engineering of the Engineering Change Proposal (ECP) 2 upgrade to include lethality upgrades
(i.e. medium caliber weapon and under armor Javelin), obsolescence, optics improvements and network lethality
enhancements.
FY 2018 Base Plans:
Continuing developmental engineering of the Engineering Change Proposal (ECP) 2 lethality upgrades to
include under armor Javelin, medium caliber weapon, and improved target acquisition optics.

-   19.088 50.639 -   50.639

Title: Stryker Engineering Change Proposal (ECP) 2 Testing -   -   0.380 -   0.380
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
EE2 / Stryker Improvement

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Description: Funding is provided for the following effort

FY 2018 Base Plans:
Safety, performance, and environmental test planning and execution activities for Stryker ECP2 under armor
Javelin and medium caliber upgrades.
Title: Government Engineering and Project Management
Description: Funding is provided for the following effort

FY 2016 Accomplishments:
Government Systems Engineering and Program Management support (labor, travel, training, supplies, and
equipment) to support ECP1 development.
FY 2017 Plans:
Continuing Government Systems Engineering and Program Management support (labor, travel, training,
supplies, and equipment) to support ECP 1, ONS Lethality, Survivability Enhancements, and ECP 2
development efforts.  Includes execution of ECP 2 trade study, cost-benefit analysis, and Source Selection
Evaluation Board (SSEB).
FY 2018 Base Plans:
Continue Government Systems Engineering and Program Management support (labor, travel, training, supplies,
and equipment) to support ECP 1, ONS Lethality, Survivability Enhancements, and ECP 2 development efforts.
Includes execution of an ECP 2 Source Selection Evaluation Board (SSEB).

5.039 19.660 8.650 -   8.650

Accomplishments/Planned Programs Subtotals 117.636 136.523 80.642 -   80.642

FY 2016 FY 2017
Congressional Add: Stryker Operational Needs Statement Lethality Development (Engineering/Prototypes)
Congressional Add
FY 2016 Accomplishments: Began Development engineering of the Stryker Operational Needs Statement
Lethality upgrade, to include conduct of system design reviews, completion of purchase of prototype material,
initial preparation of the source vehicles and initiation of Operator Manual development.

70.146 -  

Congressional Add: Stryker Operational Needs Statement Lethality Testing Congressional Add 6.410 -  
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PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
EE2 / Stryker Improvement

FY 2016 FY 2017
FY 2016 Accomplishments: Began Developmental test activities for the Stryker Operational Needs Statement
Lethality upgrade, to include weapon and ammunition qualification and purchase of associated test consumables
for the remainder of test.
Congressional Add: Stryker Operational Needs Statement Lethality Contractor Support to Test Congressional
Add
FY 2016 Accomplishments: Developmental test activities for the Stryker Operational Needs Statement
Lethality upgrade, to include weapon and ammunition qualification and purchase of associated test consumables
for the remainder of the test.

16.456 -  

Congressional Add: Stryker Operational Needs Statement Lethality Government Engineering and Project
Management Congressional Add
FY 2016 Accomplishments: Continued Government Systems Engineering and Program Management support
(labor, travel, training, supplies, and equipment) to support Operational Needs Statement Lethality development.

4.488 -  

Congressional Adds Subtotals 97.500 -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• Stryker Vehicle: Stryker

Vehicle (G85100)
175.474 71.680 -   -   -   -   -   -   -   Continuing Continuing

• Stryker Modification: Stryker
Modification (GM0100)

388.385 82.681 97.552 -   97.552 384.523 510.992 602.161 602.357 Continuing Continuing

• Stryker Upgrade: Stryker
Upgrade (G85200)

412.043 444.561 -   -   -   -   -   -   -   Continuing Continuing

Remarks
AAE approval for a 3rd DVH SBCT Brigade of 337 Exchange Vehicles was given on July 26, 2013 (funded in G85100). A successful production decision for ECP 1
was executed on July 22, 2016, which provided approval to begin 4th Brigade Double-V Hull (DVH) Engineering Change Proposal 1 production (funded in Stryker
Upgrade - G85200).  Stryker MOD (GM0100) is for Stryker Fleet modifications to include Operational Needs Statement Lethality production and fielding in FY16-18 and
Engineering Change Proposal 1 retrofits in FY19-22 and Engineering Change Proposal 2 (ECP 2) retrofits in FY19-22.
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
EE2 / Stryker Improvement

D. Acquisition Strategy
The Stryker Engineering Change Proposal (ECP) 1 effort will buy back the vehicle space, weight, and power margin lost due to the addition of numerous kits in response
to eleven years of war (20-combat rotations & 37+ million total miles), in order to allow integration of the future network (as directed by VCSA in August 2011) without
further degrading the performance of the platform.  In May 2012, Stryker ECP 1 program (Phase I) was approved, permitting preliminary design and integration efforts on
both the Flat Bottom (FB) and Double-V Hull (DVH) variants.  In March 2013, Phase II approved upgrading the mechanical power, electrical power generation, chassis
upgrades and the in-vehicle network for the DVH vehicles.  Based on additional testing conducted in the summer of 2013, the decision was made to focus ECP efforts
on the DVH and defer efforts on flat bottom Strykers.  ECP 1 Phase II contract, awarded November 25, 2013, continues development engineering, prototype build test
and evaluation.  The Production decision (Phase III) will determine the production requirements of the technologies selected in Phase II.

On 2 July 2015, ASARC authorization was granted to execute the Stryker Operational Needs Statement (ONS) Lethality effort.  ONS Lethality Engineering,
Manufacturing, and Development (EMD) contracts for Non-Recurring Engineering (NRE) and Logistics Products Development/Test Support were awarded in Jan
2016 and May 2016, respectively (Cost Plus Incentive-Fee basis).  The ONS Lethality Production/Retrofit contract was awarded in May 2016 through an Undefinitized
Contract Action (UCA).  Definitization of the Fixed Price Incentive Fee (FPIF) Production contract occurred in March 2017.

The ECP 2 effort will focus on the integration of a suite of complementary Mission Equipment Package (MEP) lethality upgrades (medium caliber weapon, under armor
Javelin, common masted sensor, improved target acquisition optics, and other capabilities) that will improve the suppressive fire and armored vehicle engagement
capabilities across the Army's Stryker Brigade Combat Teams (SBCTs). Army Acquisition Executive (AAE) approval to initiate the ECP2 effort was received in a 30
September 2016 Acquisition Decision Memorandum (ADM).

E. Performance Metrics
N/A
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PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
EE2 / Stryker Improvement

Management Services ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Stryker ONS Lethality
Project Management MIPR PEO GCS/TACOM :

Sterling Heights, MI 0.345 4.488 Jan 2016 6.521 Jan 2017 -   -   -   2.501 13.855 0.000

Survivability
Enhancements
Government Engineering
and Projec Management

MIPR PEO GCS/TACOM :
Various 0.000 0.161 Jan 2016 -   -   -   -   0.000 0.161 0.000

Project Management
Office (PMO) MIPR PEO GCS/TACOM :

Various 4.576 5.039 Oct 2015 13.139 Oct 2016 8.650 Oct 2017 -   8.650 26.382 57.786 0.000

Subtotal 4.921 9.688 19.660 8.650 -   8.650 28.883 71.802 0.000

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Stryker ECP 1
Development SS/CPFF GDLS, MI : Various 90.122 73.049 Oct 2015 14.913 Oct 2016 -   -   -   Continuing Continuing 0.000

Stryker ECP 1 Training
Device Updates MIPR PEO STRI, FL :

Various 0.000 -   5.980 Nov 2016 -   -   -   Continuing Continuing 0.000

Stryker ONS Lethality
Development SS/CPFF GDLS, MI : Various 9.217 70.146 Jan 2016 17.967 Nov 2016 -   -   -   Continuing Continuing 0.000

Stryker ECP 2
Development C/Various PM CSW; PM

CCWS : Various 0.000 -   19.088 Jan 2017 50.639 Apr 2018 -   50.639 Continuing Continuing 0.000

Survivability
Enhancements Various

US Army TARDEC,
Various : Sterling
Heights, MI

0.000 13.124 Sep 2016 14.400 Dec 2016 2.133 Oct 2017 -   2.133 Continuing Continuing 0.000

Subtotal 99.339 156.319 72.348 52.772 -   52.772   -      -    0.000
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Test and Evaluation ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Stryker ECP 1 Testing MIPR Army Test Centers :
Various 6.145 19.138 Dec 2015 11.048 Dec 2016 18.760 Dec 2017 -   18.760 Continuing Continuing 0.000

Stryker ECP 1 Contractor
Support to Test SS/CPFF GDLS, MI : Various 14.890 6.490 Feb 2016 3.255 Dec 2016 0.080 Feb 2018 -   0.080 Continuing Continuing 0.000

Stryker ONS Lethality Test MIPR Army Test Centers :
Various 0.238 6.410 Feb 2016 18.665 Oct 2016 -   -   -   Continuing Continuing 0.000

Stryker ONS Lethality
Contractor Support to Test SS/CPFF GDLS, MI : Various 0.000 16.456 Jan 2016 11.547 Dec 2016 -   -   -   Continuing Continuing 0.000

Stryker ECP 2 Testing MIPR Army Test Centers :
Various 0.000 -   -   0.380 Aug 2018 -   0.380 Continuing Continuing 0.000

Survivability
Enhancements MIPR Army Test Centers :

Various 0.000 0.635 Jan 2016 -   -   -   -   0.000 0.635 0.000

Subtotal 21.273 49.129 44.515 19.220 -   19.220   -      -    0.000

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 125.533 215.136 136.523 80.642 -   80.642   -      -      -   

Remarks
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Schedule Details

Start End
Events Quarter Year Quarter Year

Stryker Engineering Change Proposal (ECP) 1 (Phase II) 1 2014 1 2019
Stryker ECP 1 Tropic Region Test 3 2016 1 2017
Stryker ECP 1 Cold Region Test 1 2016 3 2016
Stryker ECP 1 Safety/Performance/RAM Test 4 2015 3 2018
Stryker ECP 1 Production Decision (Phase III)/Award 4 2016 4 2016
Stryker ECP 1 Production (Phase III) 4 2017 4 2020
Stryker ECP 1 Follow-on Operational Test & Evaluation. 4 2018 4 2018
Stryker ONS Lethality Effort 1 2016 2 2018
Stryker ONS Lethality Preliminary Design Review 2 2016 2 2016
Stryker ONS Lethality Critical Design Review 3 2016 3 2016
Stryker ONS Lethality Test Readiness Review 1 2017 1 2017
Stryker ONS Lethality Safety/RAM/Live Fire Test/ Ammo qualification 2 2016 2 2018
Stryker ONS Lethality Early User Test & Evaluation 2 2018 2 2018
Stryker ONS Lethality Final Assembly Decision 3 2017 3 2017
Stryker ONS Lethality Production 4 2017 3 2018
Stryker Survivability Enhancements 1 2017 4 2018
Stryker ECP 2 Javelin Integration 2 2017 3 2019
Stryker ECP 2 Javelin Safety/Software/Performance Test 4 2018 3 2019
Stryker ECP 2 Javelin Retroft 2 2019 4 2026
Stryker ECP 2 Javelin First Unit Equipped (FUE) 3 2020 3 2020
Stryker ECP 2 Mod. Impr. Target Acquisition (MITAS) Upgrade Integration 4 2017 4 2022
Stryker ECP 2 Mod. Impr. Target Acquisition (MITAS) Safety/Perf./Elec. Test 1 2022 4 2022
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Start End
Events Quarter Year Quarter Year

Stryker ECP 2 Medium Caliber Weapon Trade Study/Cost Benefit Analysis/SSEB 3 2017 4 2018
Stryker ECP 2 Medium Caliber Weapon Integration 3 2018 4 2021
Stryker ECP 2 Medium Caliber Weapon Safety/Perf./Live Fire/Electronics Testing 1 2019 1 2023
Stryker ECP 2 Medium Caliber Weapon Production/Retrofit 4 2020 4 2026
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COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

FD8: Light Armored Vehicle
Improvement

-   1.520 0.000 3.100 -   3.100 0.000 0.000 0.000 0.000 0.000 4.620

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
Light Armored Vehicle improvement program will design, test and modify two Light Armored Vehicles (LAV-25A2s) for Low Velocity Air Drop (LVAD) to inform
operational concepts for Infantry Brigade Combat Teams (IBCT) in support of Global Response Force early entry operations.  This will directly support the expeditionary
maneuver excursion that will be conducted by the XVIII Airborne Corps in FY17-18.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Title: Government Engineering and Project Management
Description: Funding is provided for the following effort

FY 2016 Accomplishments:
Initiated and continued the design phase of developing LAV25 modification kits to support Low Velocity Air Drop
(LVAD) capability.
FY 2018 Base Plans:
The Army plans to use 6 LAV-25A2s in a training excursion to inform operational concepts for Airborne Infantry
Brigade Combat Teams in support of Global Response Force early entry operation and to determine airdrop
feasibility.  XVIII Airborne Corps will have an opportunity to assess operational employment of LAV-25A2s,
develop tactics, techniques and procedures and assess the air drop feasibility through air certification testing.
The Army plans to determine whether or not to field additional LAV-25A2s to XVIII Airborne Corps based on
results of the excursion and air drop testing.

In FY2018 the Army will complete air certification testing to determine LAV-25A2 airdrop feasibility.  If the
excursion is successful and the Army decides to field additional vehicles it is anticipated that additional
modifications and testing will be required to address upgrades to survivability, mobility, integrate Army
communications equipment and add obsolescence upgrades for commonality with USMC fielded systems.

1.520 -   3.100 -   3.100

Accomplishments/Planned Programs Subtotals 1.520 -   3.100 -   3.100
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D. Acquisition Strategy
N/A
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             382.176
             327.357
             343.175
             343.175
             422.303
             336.976
             301.993
             265.989
             Continuing
             Continuing
        
         PE Number 0203735A/Project EE2 funds the development of Stryker Engineering Change Proposal (ECP) 1, Stryker Operational Needs Statement (ONS) Lethality, Stryker ECP 2 Lethality suite, and Stryker Survivability Enhancements.
PE Number 0203735A/Project FD8 funds the development of LAV25 enhancements.  The Recovery Vehicle Improvement program (280) is a new start effort.  The M113 Improvements program (431) is a new start effort.
         This Program Element (PE) corrects vehicle deficiencies identified during Army operations; continues technical system upgrades to include the integration of applicable technologies on ground systems; addresses needed evolutionary enhancements to tracked combat vehicles; and develops technology improvements which have application to or insertion opportunities across multiple Ground Combat Systems vehicles.  This PE provides combat effectiveness and Operating and Support (O&S) cost reduction enhancements for the Abrams tanks, Bradley Fighting Vehicles and Stryker Family of Vehicles (FOVs) through a series of product improvements.

The strategy for Abrams and Bradley will focus on incrementally delivering capability to the warfighter to meet both near-term limitations as well as mitigating gaps and maintaining combat overmatch in the future.  This effort was approved by the Army Acquisition Executive in 3Q FY 2011.  

The Abrams M1A2 SEP V2 and M2/M3A3 Bradley Fighting Vehicles are at or exceed Space, Weight, and Power-Cooling (SWaP-C) limitations.  In order to host and restore lost platform capability, the Abrams Tank and Bradley Fighting Vehicle programs will execute a series of Engineering Change Proposals (ECPs) to support the current embedded systems and to facilitate integration of technologies currently in development under other existing Programs of Record.  The ECPs are not intended to exceed the operational capability outlined in current system requirements documents, but rather to ensure that the existing system performance is not further degraded and that Army mission equipment packages can be integrated on the Abrams and Bradley Platforms.

Stryker Improvement will address the development of Lethality, Survivability, Mobility, and Communication, Command and Control (C3) improvements within the Stryker Family of Vehicles (FoV). Principal development efforts include upgrades associated with the ECP 1, Operational Needs Statement Lethality (ONS), Stryker Survivability Enhancements, and ECP 2 efforts. ECP 1 power generation, suspension, and network upgrades will both restore Stryker Double-V Hull (DVH) Space, Weight, and Power-Cooling (SWaP-C) lost as a result of incorporating vehicle changes to counter threats encountered during deployment operations while allowing the future network to be hosted without further degradation in vehicle protection and mobility. The Stryker ONS Lethality effort will address an Urgent Operational Need to increase the firepower of Stryker Infantry Carrier Vehicles (ICV) within the US Army European Command (USAREUR). The ONS Lethality effort will integrate a 30mm-equipped weapon station that will provide USAREUR with precision direct firepower to overwhelm the enemy in encounter actions and suppressive fire to preserve mounted and dismounted freedom of movement. The Stryker Survivability Enhancement will address evolving threats by assessing survivability improvements, to include passive protection systems, active protection systems, and an under-armor fire capability for Stryker-equipped reconnaissance troops. The ECP 2 effort will focus on the integration a suite of complementary lethality upgrades (medium caliber weapon, under armor Javelin, common masted sensor, improved target acquisition optics, and other capabilities) that will improve the suppressive fire and armored vehicle engagement capabilities across the Army's Stryker Brigade Combat Teams (SBCTs).

Light Armored Vehicle improvement program will design, test and modify two Light Armored Vehicles (LAV-25A2s) for Low Velocity Air Drop (LVAD) to inform operational concepts for Infantry Brigade Combat Teams (IBCT) in support of Global Response Force early entry operations.  This will directly support the expeditionary maneuver excursion that will be conducted by the XVIII Airborne Corps in FY17-18.

M113 improvements will develop an affordable solution for upgrading the M113s to enhance protection, survivability, mobility and power generation to support the current and future network systems.  This will provide the necessary enhancements to the M113 capability for Echelons Above Brigade (EAB) units with priority to the forward deployed units and equipment sets.  The Armored Multi Purpose Vehicle (AMPV) program will replace all M113 family of vehicles in Armored Brigade Combat Teams (ABCT).

The Recovery Vehicle Improvement program is a group of ECPs that will allow the current recovery vehicle to regain Single Vehicle Recovery for the heaviest tracked combat vehicle. The current M88A2 is not capable of single vehicle recovery of the M1A2 SEPv2 in all situations and the M1A2 SEPv3 fielding in FY20 will further exacerbate the recovery problem.
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                     16.900
                     97.300
                     100.393
                     Continuing
                     Continuing
                
                 
                     The Recovery Vehicle Improvement program is a new start effort.
                     The M88A2 Heavy Equipment Recovery Combat Utility Lift and Evacuation System (HERCULES), a designated ACAT IC program since 15 Jun 2016, has been providing towing, winching, and hoisting operations to support battlefield recovery operations and evacuation of heavy tanks and other tracked combat vehicles since its production and deployment in 1998.  The HERCULES recovers tanks mired to different depths, removes M1 Abrams turrets and power packs, and uprights overturned heavy combat vehicles.  The HERCULES provides Single Vehicle Recovery of the 70 Ton Abrams tank.

The 1998 Operational Requirements Document (ORD) required Single Vehicle Recovery (SVR) of a 70T Main Battle Tank.  The Abrams SEPv2 CURRENTLY exceeds the 70T ORD requirement and the M88A2 is unable to safely perform SVR of MBT in all conditions.  SEPv3 further exacerbates the problem.  Current doctrine requires a holdback vehicle for loads > 70T and the M88A2 multi-vehicle towing is not resourced or trained.  The approved CPD as of 10 Jan 2017, requires the Improved M88A2 (M88A2E1) to enable “Single Vehicle Recovery of the heaviest tracked combat vehicle.”

Technical assessments and analyses will be used to clarify the capability gap (Single Vehicle Recovery), evaluate design solution concepts, and inform key program decision points.  The goal of the assessments will be to provide confidence to Army Leadership that a M88A2E1 solution is affordable, achievable, and technologically feasible with manageable risk. Limited analyses, conducted to date, suggests that upgrades to the M88A2 track, suspension, transmission, hydraulics and potentially powertrain are required. 

FY 2018 Base dollars in the amount of $5 million will be used to support M88A2 baseline testing and conduct sub-system trade analyses.  FY 2018 Base dollars will also be used for Program Management Support and Contractor and Government Systems Engineering for labor and travel to effectively manage the program.
                     
                         
                             Program Management (PMO) Support
                             Program Management Office Support includes Systems Engineering, Government and Contractor salaries, travel and other support costs required to effectively manage the program.
                             
                                 
                                     2.000
                                
                                 
                                     2.000
                                     The United States Government (USG) will conduct a Request for Proposal (RFP) to meet track requirements, down-select track options and will conduct both the sub-system trade and Cost Benefit Analyses (CBA). The CBA will determine a path forward.  Program Management Office (PMO) also support System Engineering (SE) and conducting System Level Analysis of Alternatives (AoA) with TRADOC Analysis Center (TRAC) in FY 2018.  The PMO and SE support will include labor, travel and other support costs to effectively manage the program.
                                
                            
                        
                         
                             Test and Evaluation
                             Concept and Evaluation activities include contractor and government testing, as well as test documentation development. Contractor prove-out testing will be conducted using U.S. Army test facilities. Evaluation activities also include the testing of other platform inbound technologies, along with the development of test documentation to include Test and Evaluation Master Plans, test procedures and reports.
                             
                                 
                                     3.000
                                
                                 
                                     3.000
                                     USG will conduct system/sub-system tests on engine, suspension, rear-lift, etc. The concept, demonstration and evaluation events will occur at various government sites (Army Test and Evaluation Command (ATEC), Aberdeen Proving Ground (APG), Yuma Proving Grounds (YPG) and TARDEC). Contractor will conduct sub-system trades, technical evaluations, requirements development, test support, deliverables, support TRADOC Analysis Center (TRAC) AoA, and powertrain upgrades as a result of caterpillar engine integration.
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                     The M88A2 ECP1 Program Strategy is designed to address the loss of Single Vehicle Recovery (SVR) capability for systems in excess of 70 Tons including all variants of the Abrams Main Battle Tank (MBT).  An Acquisition Strategy is being developed for this effort.
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                     The Army has approved Engineering Change Proposals (ECPs) for the Abrams Main Battle Tank to restore lost capability, host inbound technologies, and to meet objective performance requirements called out in approved platform requirements documents. The strategy for Abrams will focus on incrementally delivering capability to the warfighter to meet both near-term limitations as well as mitigating gaps and maintaining combat overmatch in the future. This approach was approved by the Army Acquisition Executive in 3Q FY2011.

The Abrams vehicle is at or exceeds Space, Weight, and Power-Cooling (SWaP-C) limitations. In order to restore lost platform capability, the Abrams Tank will execute a series of ECPs to support the current embedded systems and to facilitate integration of technologies currently in development. The ECPs are not intended to exceed the operational capability outlined in current system requirements documents, but rather to ensure that the existing system performance is not further degraded and that Army mission equipment packages can be integrated on the Abrams. The ECPs will incorporate lost power generation and distribution technologies, force protection and survivability improvements to counter evolving threats to include, but not limited to Active Protection Systems, technologies to mitigate obsolescence issues, in-bound technologies under development, and technologies to decrease the overall weight of the tank.
                     
                         
                             Abrams Power Engineering Change Proposal (ECP) 1A
                             The improvements implemented through the Abrams Power ECP 1A program will restore lost power generation and distribution, mitigate impending obsolescence, and incorporate inbound technologies currently under development.
                             
                                 
                                     25.000
                                     A The ECP 1a program completed a System Verification Review (SVR) and Production Readiness Review (PRR).  The program also approved an ECP 1a Technical Data Package (TDP). The United States Government (USG) continued Production Prove-Out Test (PPT) throughout FY16 and completed root cause and corrective actions for failures found during testing.  The ECP 1A team integrated mine blast improvements, updated the Portable Maintenance Device (PMD), updated the Recording and Simulation Unit (RSU), and Joint Chemical Agent Detector (JCAD) hardware, along with the software required to run these devices.  The logistics team continued to develop the technical manuals and field support equipment.  The team also started cyber security testing of the Commander's Display Unit (CDU).
                                
                            
                             
                                 
                                     8.886
                                     Engineering will integrate mine blast survivability improvements, support Cross Domain Solution (CDS) testing, update system software, and complete Root Cause & Corrective Action (RCCA) on test failures.  Three prototype vehicles will be updated for live fire testing. Production Prove-Out Testing (PPT) will continue throughout FY2017.   Logistics products will continue to be developed throughout FY2017.
                                
                                 
                                     7.998
                                
                                 
                                     7.998
                                     The USG will complete Production Prove-Out Test (PPT) and Live Fire Test and Evaluation (LFT&E).  The USG will begin Production Qualification Testing (PQT) and preparations for Follow-on Operational Test and Evaluation (FOT&E).  The team will continue to complete root cause and corrective actions (hardware and software) for failures found during testing.  Logistics will complete technical manual development and begin conducting the logistics demonstration.
                                
                            
                        
                         
                             Training Device Updates
                             Development and design of training device upgrades to reflect upgrades to the vehicle.
                             
                                 
                                     3.300
                                
                                 
                                     3.300
                                     Development, design, test, and evaluation activities of training device upgrade kits.
                                
                            
                        
                         
                             Abrams Lethality Engineering Change Proposal (ECP) 1B (formerly ECP 2)
                             The Abrams Lethality ECP 1B (formerly Lethality ECP 2) program consists of lethality improvements.  The primary focus is the integration of 3GEN Forward Looking Infrared (FLIR) and the integration of Ammunition Data Link (ADL) for the Advanced Multi-purpose (AMP) round.  Additional improvements to the target acquisition sensors consist of inclusion of color cameras and laser capabilities.  Other potential improvements consist of an improved environmental control system, laser warning receiver, and vehicle smoke generation.  Trade studies, analysis and technology maturation will be performed to evaluate prospective improvements, along with obsolescence mitigation, and incorporation of inbound technologies currently under development.
                             
                                 
                                     15.969
                                     The ECP 1B team completed a System Requirements Review (SRR), trade studies, analysis, and technology maturation in FY16.   These efforts focused on incorporating the 3rd Gen FLIR, environmental controls, Laser Warning Receiver (LWR), vehicle smoke, and advanced sensors.  The efforts culminated in an updated system specification and a requirements compliance matrix.
                                
                            
                             
                                 
                                     22.523
                                     ECP 1B development engineering efforts will continue with the System Functional Review (SFR) in 4Q FY17.  SFR will be followed by preliminary design activities, ensuring the design and basic system architecture are complete with technical confidence.  Abrams will continue to support Ground Sensors with 3GEN Forward Looking Infrared (FLIR) integration engineering. Trade studies, analyses, and technology maturation will be performed to evaluate other potential improvements. PM Abrams will integrate the Advanced Multi-Purpose (AMP) round into the Abrams family of vehicles (FOV).
                                
                                 
                                     60.561
                                
                                 
                                     60.561
                                     ECP 1B will continue efforts toward completing a Preliminary Design Review in 4Q FY18.  The primary tasks will be focused on systems engineering, design trade studies, engineering modeling and analysis, initial hardware mockups, and software development.  Early hardware will be used to start Design Verification Testing (DVT). PM Abrams will continue to integrate the Advanced Multi-Purpose (AMP) round into the Abrams family of vehicles (FOV).
                                
                            
                        
                         
                             Program Management Office (PMO) Support
                             Program Management Office Support includes Systems Engineering and Government and Contractor salaries, travel and other support costs required to effectively manage the program.
                             
                                 
                                     8.369
                                     Continued Government Systems Engineering and Program Management Office Support in FY2016.  Including labor, travel, training, supplies and equipment to effectively manage the program.
                                
                            
                             
                                 
                                     11.179
                                     Continue Government Systems Engineering and Program Management office support in FY2017.  This will include labor, training, travel, supplies, and equipment to effectively manage the program.
                                
                                 
                                     12.620
                                
                                 
                                     12.620
                                     Continue Government Systems Engineering and Program Management office support in FY2018.  This will include labor, training, travel, supplies, and equipment to effectively manage the program.
                                
                            
                        
                         
                             Test & Evaluation - Engineering Change Proposal (ECP) 1A
                             Test and Evaluation activities includes contractor and government testing, as well as test documentation development.  Contractor shakedown/proveout testing will be conducted using U.S. Army test facilities.  Government development testing of prototype vehicles will evaluate vehicle performance, to include Reliability, Availability, and Maintainability testing.  Early User evaluation will also be performed.  Test and evaluation activities also include the testing of other platform inbound technologies, along with the development of test documentation to include Test and Evaluation Master Plans, test procedures, and reports.
                             
                                 
                                     13.528
                                     Continued Test and Evaluation supporting vehicle-level test events and planning and development of test documentation.  In 1Q FY2016, gun firing and production prove-out testing as well as Automotive/Reliability, Availability and Maintainability (RAM) testing began.  Electromagnetic Interference/Electromagnetic Compatibility (EMI/EMC) Testing began in 3Q FY2016.  These test and evaluation events occurred at various test sites (Aberdeen Proving Ground, Yuma Proving Ground, and White Sands Missile Range).
                                
                            
                             
                                 
                                     20.564
                                     Continue Test and Evaluation to support vehicle level test events and documentation.  Continue production prove-out testing, automotive reliability, availability, and maintainability (RAM) testing, and electromagnetic interface / electromagnetic compatibility (EMI/EMC) testing.  Complete gun firing in mid FY2017.  In mid FY2017 begin production configuration testing in preparation for live fire testing in FY2018.  These test and evaluation events will occur at various sites (Aberdeen Proving Ground, Yuma Proving Ground, and White Sands Missile Range).
                                
                                 
                                     24.091
                                
                                 
                                     24.091
                                     In FY18 the USG will complete ECP 1a Production Prove-Out Test (PPT) including all automotive RAM testing, and EMI/EMC testing.  The USG will also conduct and complete ECP 1a Live Fire Test and Evaluation (LFT&E) and transportability testing.  The USG will begin ECP 1a Production Qualification Testing (PQT) and preparations for Follow-on Operational Test and Evaluation (FOT&E).  These test and evaluation events will occur at various sites (Aberdeen Proving Ground, Yuma Proving Ground, and White Sands Missile Range).
                                
                            
                        
                         
                             Survivability Enhancements
                             PM Abrams will integrate and test survivability, lethality, mobility, reliability, and architecture improvements on the Abrams Family of Vehicles. Force protection and survivability improvements to counter evolving threats include, but are not limited to, Active Protective Systems. Lethality improvements include, but are not limited to, cannon and ammunition upgrades.
                             
                                 
                                     10.902
                                     Initiated Abrams Expedited Non Developmental Item (NDI) Active Protection System (APS) Effort.  In 2Q FY2016, awarded contract to the tank OEM for non-recurring engineering to design an installation kit to supply power and bracketry to support an APS.  A Government-to-Government agreement was approved and funded in 3Q FY2016.
                                
                            
                             
                                 
                                     25.300
                                     PM Abrams will integrate and test survivability, lethality, mobility, reliability, and architecture improvements on the Abrams Family of Vehicles. Force protection and survivability improvements to counter evolving threats include, but are not limited to, Active Protective Systems. Lethality improvements include, but are not limited to, cannon and ammunition upgrades.
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                     Abrams Power ECP 1A: Research & Development Contract - Sole Source, Cost Plus Incentive Fee (CPIF); ECP 1B - Research & Development Contract - Sole Source, Cost Plus Incentive Fee (CPIF)
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                     The M2/M3A3 Bradley Fighting Vehicle is at or exceeds Space, Weight, and Power-Cooling (SWAP-C) limitations. To restore lost platform capability and to host other Army existing programs of record, the Bradley Fighting Vehicle program shall execute a series of Engineering Change Proposals (ECPs). ECP 1 improves vehicle's track and suspension while ECP 2 improves the power train and electrical system to enable the A3 fleet to host inbound technologies from Army program of records, including continued SINCGARS integration and Handheld Manpack Small (HMS) Radios and Joint Battle Command – Platform (JBC-P). The ECPs are not intended to exceed the operational capability outlined in current system requirement documents, but rather to ensure that the existing system performance is not further degraded and that Army mission equipment packages can be integrated on the Bradley platform. ECP 2 development effort will lead to a production start in FY 2017.   The Bradley M2A4 Vehicle is the combination of the M2A3 Base Vehicle with ECP 1 and ECP 2 components installed and integrated.   Additionally, a follow on Engineering Change Proposal to ECP 2, ECP 2b integrates Third Generation Forward Looking Infrared (3GEN FLIR) to replace the current FLIR for increased lethality through improved target acquisition capability along with other technology upgrades and insertions (i.e. laser pointing, color camera, laser range finder, Vehicular Integration for Command, Control, Communication, Computers, Intelligence, Surveillance and, Reconnaissance/Electronic Warfare (C4ISR/EW) Interoperability (VICTORY) architecture compliance, etc). Product Manager Bradley will execute a Non Development Initiative (NDI) to develop force protection and survivability improvements to counter evolving threats to include, but not limited to Active Protection System. A separate integration effort begins in FY 2018 for an underbelly armor kit for improved survivability against blast threats.
                     
                         
                             Bradley Engineering Change Proposal (ECP) Program
                             The Bradley Fighting Vehicle System (BFVS) improvements implemented through the Engineering Change Proposal (ECP) Program will focus on restoring lost platform capability to support Army inbound technologies and to facilitate integration of technologies currently in development under other existing programs of record.
                             
                                 
                                     42.933
                                     Contractor developmental testing continued through FY 2016 in various locations.  Government developmental testing began in 2Q FY 2016 at Yuma Proving Ground (YPG) and Aberdeen Proving Ground (APG) test sites.  Software Qualification Testing (SQT) took place in 2Q FY 2016.  Suitability evaluations incorporated analysis of Manpower and Personnel Integration (MANPRINT) domains and logistics development as part of Integrated Product Support (IPS) elements and was driven by the live fire (LF) analysis that occurred throughout FY 2016.  Engineering will complete root cause and corrective action work as test incident reports arise.
                                
                            
                             
                                 
                                     43.711
                                     Continue system level testing at government test sites and contractor facilities.  Complete final technical data package for delivery to the government in preparation for production contract award in mid FY 2017.  Continue delivery of logistics support documentation and execute logistics demonstration at the contractor's facility.
                                
                                 
                                     21.875
                                
                                 
                                     21.875
                                     Complete system level development and support software upgrades to include integrated electronic technical manuals (IETM) development and vehicle diagnostics. Conduct a logistics demonstration at the contractor's facility.
                                
                            
                        
                         
                             Bradley Improvements
                             Continues Third Generation Forward Looking Infrared (3GEN FLIR) and other necessary technology integration efforts.  The Bradley Family of Vehicles (BFV) will integrate underbelly armor for improved survivability against underbelly blast events.  Conduct integration activities for Army directed improvements such as, but not limited to, rear view sensor system, and short range air defense (SHORAD) capability.
                             
                                 
                                     20.061
                                     Contract development effort continued on ECP 2b (lethality improvements).  Contract award is expected in 1QFY17.  Continued synchronization with Project Director, Main Battle Tank Systems (PD MBTS), and Product Manager (PM) Ground Sensors.  Trade studies/analysis were performed to evaluate 3GEN FLIR integration and other potential improvements, i.e. laser pointing, color camera, laser range finder, vehicle generated smoke, Vehicular Integration for Command, Control, Communication, Computers, Intelligence, Surveillance and, Reconnaissance/Electronic Warfare (C4ISR/EW) Interoperability (VICTORY) architecture compliance, environmental control system, etc.
                                
                            
                             
                                 
                                     15.670
                                     Continue developmental engineering effort for all of the technologies that are a part of ECP 2b to include the 3GEN FLIR integration into the Bradley Commander's Independent Viewer (CIV) and Improved Bradley Acquisition System (IBAS), laser pointing, laser range finder, vehicle generated smoke, environmental control system, commander's independent weapon station, rear view sensor system, laser warning receiver, and laser protection. Complete System Functionality Review (SFR) and continue working toward Preliminary Design Review (PDR). Coordinate commonality and synchronization with PD Main Battle Tank Systems, PM Ground Sensors, PM Close Combat Weapon Systems, and the ECP 2b Prime Contractor. Major development activities include systems requirements and functional review approval and the start of concept design which is to undergo Modeling and Simulation analysis and evaluation to support a PDR in early FY 2018.
                                
                                 
                                     85.155
                                
                                 
                                     85.155
                                     Continue developmental engineering effort for all technologies that are a part of ECP 2b to include 3GEN FLIR integration into the Bradley Commander's Independent Viewer (CIV) and Improved Bradley Acquisition System (IBAS), laser pointing, laser range finder, environmental control system, commander's independent weapon station.  Complete Preliminary Design Review (PDR) and continue working toward Critical Design Review (CDR).  Coordinate commonality and synchronization with PD Main Battle Tank Systems, PM Ground Sensors, PM Close Combat Weapon Systems and the ECP 2b Prime contractor.  Underbelly Interim Solution (UBIS) effort begins in FY 2018 with a competitive contract award to an industry partner for an underbelly contingency kit designed to enhance the BFV force protection and vehicle survivability.  Also, logistics support for UBIS will begin the development of the Maintenance Allocation Chart (MAC) and provisioning plan.
                                
                            
                        
                         
                             Survivability Enhancements
                             Initiate a Non Development Initiative (NDI) Active Protection System (APS) installation and characterization initiative to evaluate Bradley performance with an APS solution installed which includes developing force protection and survivability improvements to counter evolving threats to include, but not limited to Active Protection System in FY 2017.
                             
                                 
                                     11.000
                                     Initiated identification of potentially suitable Active Protection Systems, engineering efforts to develop bracket and mounting provisions and obtain the system to install for characterization events. Included platform integration of software and hardware of Active Protection Systems and survivability capabilities to counter evolving threats in FY 2018.
                                
                            
                             
                                 
                                     15.300
                                     Initiate a Non Development Initiative (NDI) in order to develop force protection and survivability improvements to counter evolving threats to include, but not limited to Active Protection System in FY 2017. Continued development of Action Protection System and mounting provisions, install systems and perform characterization.
                                
                            
                        
                         
                             Program Management Office (PMO) Support
                             Program Management Office Support includes systems engineering, government and contractor salaries, travel, training and other support costs required to effectively manage the program.
                             
                                 
                                     9.305
                                     Continued government systems engineering and program management office support in FY 2016.  This included labor, travel, training, supplies, equipment and facilities to effectively manage the program.
                                
                            
                             
                                 
                                     8.916
                                     Government program management and system engineering support costs.  These funds cover the costs of government and direct support contractor salaries, travel, training, supplies, equipment and facilities to manage the issues resulting from ECP 2 testing and develop ECP 2 logistics products, execution of the initial award and engineering phases of ECP 2b.
                                
                                 
                                     9.448
                                
                                 
                                     9.448
                                     Continue government program management and system engineering support costs.  These funds cover the costs of government and direct support contractor salaries, travel, training, supplies, equipment and facilities to manage the issues resulting from ECP 2 testing and develop ECP 2 logistics products, engineering phases of ECP 2b, and execute UBIS development activities.
                                
                            
                        
                         
                             Test & Evaluation
                             ECP 2 Test & Evaluation efforts support system sub-system test events and planning and development of test documentation.
                             
                                 
                                     8.453
                                     ECP 2 Test and Evaluation supported vehicle level test events and planning and development of test documentation.  Contractor developmental testing continued throughout FY 2016 in various contractor locations.  Government developmental testing began in 3Q FY 2016.  Automotive/Reliability, Availability and Maintainability (RAM) testing began as well as automotive performance testing to ensure ECP 2 components do not degrade the current Bradley performance.  These test and evaluation events occurred at various test sites (Aberdeen Proving Ground, Yuma Proving Ground, and White Sands Missile Range).  Software Qualification Testing (SQT) took place in 2Q FY 2016.
                                
                            
                             
                                 
                                     18.785
                                     Continue execution of ECP 2 testing in accordance with the OSD approved Bradley ECP Test and Evaluation Master Plan (TEMP).  This includes performance and RAM testing of 5 vehicles at Yuma Test Center, 4 vehicles at Aberdeen Test Center, and 1 vehicle performing electromagnetic effects testing and nuclear testing at White Sands Missile Range (WSMR).  The TEMP also requires cybersecurity testing on two of these prototype ECP 2 vehicles, and live fire testing on one vehicle at Aberdeen Test Center through FY 2018.  Also planned is testing at Cold Regions Test Center in Alaska that will begin in 4th quarter FY 2017 and finish in FY 2018. Final live fire testing on production vehicles will be completed in FY 2019.
                                
                                 
                                     14.385
                                
                                 
                                     14.385
                                     In accordance with the OSD approved Bradley ECP Test and Evaluation Master Plan (TEMP), ECP 2 testing and evaluation completes all Reliability, Availability and Maintainability Test as well as conducts Live Fire testing to complete initial developmental testing on the program. Additional developmental testing will be completed to support the test-fix-test cycle and testing at Cold Regions Test Center in Alaska will be completed. The Logistics Demonstration will also be preformed to demonstrate supportability of the platform and associated logistics materials. Detailed planning will be conducted to support operational testing that will occur in FY 2019.
                                
                            
                        
                    
                     
                         
                             GZ2400
                             Bradley Program (MOD)
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                                 490.033
                                 467.851
                                 437.851
                                 30.000
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                                 417.000
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                             G80718
                             Bradley Program
                             
                                 200.000
                                 0.000
                                 200.000
                                 0.000
                                 200.000
                            
                        
                    
                     Product Manager Bradley will execute a series of Engineering Change Proposals (ECP) reestablishing Space, Weight, Power and Cooling (SWAP-C) to facilitate integration of technologies being developed under existing Programs of Record (POR). The proposed ECPs will restore lost capability, without exceeding operational envelopes outlined in current approved requirement documents. ECP 1 production contract was awarded in FY 2014, and began fielding in FY 2015.  ECP 2 is scheduled to begin fielding in FY 2019 to address powerpack and electrical power upgrades, which will enable the vehicle to host Army directed inbound technologies with no further performance degradation to the vehicle. ECP 2 development has been executed on a sole source cost plus incentive fee contract to the current platform Original Equipment Manufacturer. Initiate studies and analysis in order to integrate Third Generation Forward Looking Infrared (3GEN FLIR) sights began in FY 2016. The 3GEN FLIR (ECP 2b) system will be developed by Project Manager, Terrestrial Sensors (PM TS) and be provided to Product Manager Bradley as a Horizontal Technology Insertion effort.  Product Manager Bradley will execute a Non Development Initiative (NDI) in order to develop force protection and survivability improvements to counter evolving threats to include, but not limited to Active Protection System in FY 2018.
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                 M113 IMPROVEMENTS
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                     The M113 Improvements program is a new start effort.
                     M113 improvements will develop an affordable solution for upgrading the M113s to enhance protection, survivability, mobility and power generation to support the current and future network systems.  This will provide the necessary enhancements to the M113 capability for Echelons Above Brigade (EAB) units with priority to the forward deployed units and equipment sets.  The Armored Multi Purpose Vehicle (AMPV) program will replace all M113 family of vehicles in Armored Brigade Combat Teams (ABCT).
                     
                         
                             Product Development
                             Design, fabrication and testing of Engineering Change Proposals (ECPs).
                             
                                 
                                     14.100
                                
                                 
                                     14.100
                                     Government RFP development and competitive source selection planning to include the preparation of government furnished material and technical data that will support a competitively awarded contract.  After award the contractor will complete Engineering Change Proposals (ECP) vehicle modifications designs, fabricate ECP vehicle modifications kits for test, provide support to testing and finalize ECPs in support of production.
                                
                            
                        
                         
                             Government Program Management
                             Program Management Office Support includes Systems Engineering, support to logistics development, Government salaries, travel, training and other support costs required to effectively manage the program.
                             
                                 
                                     0.900
                                
                                 
                                     0.900
                                     Provide integrated program management to oversee technical development and fabrication efforts of the contractor. Provide program management to plan and oversee test efforts if test vehicles are delivered ahead of
schedule.
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                     The Acquisition strategy will be finalized upon receipt of Department of the Army Directed Requirement with a planned competitive contract award by 3Q FY18. The Army plans to conduct a formal source selection to competitively down select to no more than two vendors. Vendor(s) will complete vehicle design and fabricate vehicle modifications for testing. Overall program schedule could be accelerated if vendor designs are mature.
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                 Stryker Improvement
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                     PE Number 0203735A/Project EE2 funds the Stryker Engineering Change Proposal (ECP) 1, Stryker Operational Needs Statement Lethality (ONS), Stryker Survivability Enhancements, and Stryker Engineering Change Proposal (ECP) 2 efforts.
                     Stryker Improvement will address the development of Lethality, Survivability, Mobility, and Communication, Command and Control (C3) improvements within the Stryker Family of Vehicles (FoV). Principal development efforts include upgrades associated with the ECP 1, Operational Needs Statement Lethality (ONS), Stryker Survivability Enhancements, and ECP 2 efforts. ECP 1 power generation, suspension, and network upgrades will both restore Stryker Double-V Hull (DVH) Space, Weight, and Power-Cooling (SWaP-C) lost as a result of incorporating vehicle changes to counter threats encountered during deployment operations while allowing the future network to be hosted without further degradation in vehicle protection and mobility. The Stryker ONS Lethality effort will address an Urgent Operational Need to increase the firepower of Stryker Infantry Carrier Vehicles (ICV) within the US Army European Command (USAREUR). The ONS Lethality effort will integrate a 30mm-equipped weapon station that will provide USAREUR with precision direct firepower to overwhelm the enemy in encounter actions and suppressive fire to preserve mounted and dismounted freedom of movement. The Stryker Survivability Enhancement will address evolving threats by assessing survivability improvements, to include passive protection systems, active protection systems, and an under-armor fire capability for Stryker-equipped reconnaissance troops. The ECP 2 effort will focus on the integration of a suite of complementary Mission Equipment Package (MEP) lethality upgrades (medium caliber weapon, under armor Javelin, common masted sensor, improved target acquisition optics, and other capabilities) that will improve the suppressive fire and armored vehicle engagement capabilities across the Army's Stryker Brigade Combat Teams (SBCTs).
                     
                         
                             Stryker Operational Needs Statement Lethality Development (Engineering/Prototypes) Congressional Add
                             
                                 70.146
                                 Began Development engineering of the Stryker Operational Needs Statement Lethality upgrade, to include conduct of system design reviews, completion of purchase of prototype material, initial preparation of the source vehicles and initiation of Operator Manual development.
                            
                        
                         
                             Stryker Operational Needs Statement Lethality Testing Congressional Add
                             
                                 6.410
                                 Began Developmental test activities for the Stryker Operational Needs Statement Lethality upgrade, to include weapon and ammunition qualification and purchase of associated test consumables for the remainder of test.
                            
                        
                         
                             Stryker Operational Needs Statement Lethality Contractor Support to Test Congressional Add
                             
                                 16.456
                                 Developmental test activities for the Stryker Operational Needs Statement Lethality upgrade, to include weapon and ammunition qualification and purchase of associated test consumables for the remainder of the test.
                            
                        
                         
                             Stryker Operational Needs Statement Lethality Government Engineering and Project Management Congressional Add
                             
                                 4.488
                                 Continued Government Systems Engineering and Program Management support (labor, travel, training, supplies, and equipment) to support Operational Needs Statement Lethality development.
                            
                        
                    
                     
                         
                             Stryker ECP 1 Development (Engineering/Prototypes)
                             Funding is provided for the following effort
                             
                                 
                                     70.169
                                     ECP1 development engineering efforts, to include, prototype build completion, development and validation of Stryker Operator and Maintenance Manuals, and provisioning of ECP 1 unique parts.
                                
                            
                             
                                 
                                     14.913
                                     Continuing ECP 1 engineering efforts, to include finalization of In-Vehicle Network (IVN) design, development, validation and logistic demonstration of revisions to Stryker Operator and Maintenance Manuals, provisioning of ECP 1 unique parts, and incorporating ECP 1 design changes resulting from deficiencies identified during prototype build and development testing.
                                
                            
                        
                         
                             Stryker ECP 1 Training Device Updates
                             Funding is provided for the following effort
                             
                                 
                                     5.980
                                     Development of updates to Stryker training devices resulting from ECP 1 engine, alternator, suspension, and network design changes.
                                
                            
                        
                         
                             Stryker ECP 1 Testing
                             Funding is provided for the following effort
                             
                                 
                                     19.138
                                     Began Test execution activities for the Stryker ECP 1 upgrade technologies, including tests for safety and human factors, automotive performance, Communications, Command, and Control (C3), environmental, and Live Fire testing .  These tests included full-up system level live fire, reliability and maintainability, environmental performance, automotive performance and electronics testing.  These events were conducted at various test sites throughout the US including Aberdeen Proving Ground (APG), Yuma Proving Ground (YPG), Cold Regions Test Center (CRTC), Tropic Regions Test Center (TRTC), Electronic Proving Ground (EPG) and White Sands Missile Range (WSMR).
                                
                            
                             
                                 
                                     11.048
                                     Continue test execution activities for the Stryker ECP 1 upgrade technologies, including tests for Communications, Command, and Control (C3), reliability and maintainability, electronics and information assurance testing.  These events will be conducted at various test sites throughout the US including Aberdeen Proving Ground (APG), Yuma Proving Ground (YPG), Electronic Proving Ground (EPG) and White Sands Missile Range (WSMR).
                                
                                 
                                     18.760
                                
                                 
                                     18.760
                                     Continue test execution activities for the Stryker ECP 1 upgrade technologies, including tests for Communications, Command, and Control (C3) and electronics and information assurance testing.  These events will be conducted at various test sites throughout the US including Yuma Proving Ground (YPG), Electronic Proving Ground (EPG) and White Sands Missile Range (WSMR). Conduct Follow-on Operational Test & Evaluation (FOT&E).
                                
                            
                        
                         
                             Stryker ECP 1 Contractor Support to Test
                             Funding is provided for the following effort
                             
                                 
                                     6.490
                                     Contractor technical support (system troubleshooting, maintenance and repair of prototypes during execution of tests) to ECP 1 developmental test.
                                
                            
                             
                                 
                                     3.255
                                     Continue Contractor technical support (system troubleshooting, maintenance and repair of prototypes during execution of tests) to ECP 1 developmental test.
                                
                                 
                                     0.080
                                
                                 
                                     0.080
                                     Continuing Contractor technical support (system troubleshooting, maintenance and repair of prototypes during execution of tests) to ECP 1 developmental test and operational test.
                                
                            
                        
                         
                             Stryker Operational Needs Statement Lethality Development (Engineering/Prototypes)
                             Funding is provided for the following effort
                             
                                 
                                     17.967
                                     Development engineering of the Stryker Operational Needs Statement Lethality upgrade, to include conduct of system design reviews, Bill of Material (BOM) finalization, assembly and delivery of prototypes, development and validation of the Operator's Manual and provisioning of Operational Needs Statement Lethality unique parts.
                                
                            
                        
                         
                             Stryker Operational Needs Statement Lethality Testing
                             Funding is provided for the following effort
                             
                                 
                                     18.665
                                     Developmental test execution activities for the Stryker Operational Needs Statement Lethality upgrade, to include safety and performance, full-up system live fire, reliability and maintainability and electronics and information assurance testing.
                                
                            
                        
                         
                             Stryker Operational Needs Statement Lethality Contractor Support to Test
                             Funding is provided for the following effort
                             
                                 
                                     11.547
                                     Contractor support to Operational Needs Statement Lethality upgrade testing, to include system troubleshooting, maintenance, repair of prototypes during execution of tests, and Failure Analysis and Corrective Action Reporting (FACAR).
                                
                            
                        
                         
                             Survivability Enhancements
                             Funding is provided for the following effort
                             
                                 
                                     16.800
                                     Began development and fabrication of the installation solution for the Expedited Active Protection System (APS), procured prototype hardware for Stryker platform countermeasure, and planning of characterization requirements.
                                
                            
                             
                                 
                                     14.400
                                     Assessment of force protection and survivability improvements, to include passive and active protection systems.
                                
                                 
                                     2.133
                                
                                 
                                     2.133
                                     Continue assessment of force protection and survivability improvements, to include passive and protection systems.
                                
                            
                        
                         
                             Stryker Engineering Change Proposal (ECP) 2 Development (Engineering/Protoypes)
                             Funding is provided for the following effort
                             
                                 
                                     19.088
                                     Developmental engineering of the Engineering Change Proposal (ECP) 2 upgrade to include lethality upgrades (i.e. medium caliber weapon and under armor Javelin), obsolescence, optics improvements and network lethality enhancements.
                                
                                 
                                     50.639
                                
                                 
                                     50.639
                                     Continuing developmental engineering of the Engineering Change Proposal (ECP) 2 lethality upgrades to include under armor Javelin, medium caliber weapon, and improved target acquisition optics.
                                
                            
                        
                         
                             Stryker Engineering Change Proposal (ECP) 2 Testing
                             Funding is provided for the following effort
                             
                                 
                                     0.380
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                                     Government Systems Engineering and Program Management support (labor, travel, training, supplies, and equipment) to support ECP1 development.
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                                     Continuing Government Systems Engineering and Program Management support (labor, travel, training, supplies, and equipment) to support ECP 1, ONS Lethality, Survivability Enhancements, and ECP 2 development efforts.  Includes execution of ECP 2 trade study, cost-benefit analysis, and Source Selection Evaluation Board (SSEB).
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                                     8.650
                                     Continue Government Systems Engineering and Program Management support (labor, travel, training, supplies, and equipment) to support ECP 1, ONS Lethality, Survivability Enhancements, and ECP 2 development efforts.  Includes execution of an ECP 2 Source Selection Evaluation Board (SSEB).
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                                 97.552
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                             Stryker Upgrade
                             Stryker Upgrade (G85200)
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                                 444.561
                                 Continuing
                                 Continuing
                            
                        
                    
                     AAE approval for a 3rd DVH SBCT Brigade of 337 Exchange Vehicles was given on July 26, 2013 (funded in G85100). A successful production decision for ECP 1 was executed on July 22, 2016, which provided approval to begin 4th Brigade Double-V Hull (DVH) Engineering Change Proposal 1 production (funded in Stryker Upgrade - G85200).  Stryker MOD (GM0100) is for Stryker Fleet modifications to include Operational Needs Statement Lethality production and fielding in FY16-18 and Engineering Change Proposal 1 retrofits in FY19-22 and Engineering Change Proposal 2 (ECP 2) retrofits in FY19-22.
                     The Stryker Engineering Change Proposal (ECP) 1 effort will buy back the vehicle space, weight, and power margin lost due to the addition of numerous kits in response to eleven years of war (20-combat rotations & 37+ million total miles), in order to allow integration of the future network (as directed by VCSA in August 2011) without further degrading the performance of the platform.  In May 2012, Stryker ECP 1 program (Phase I) was approved, permitting preliminary design and integration efforts on both the Flat Bottom (FB) and Double-V Hull (DVH) variants.  In March 2013, Phase II approved upgrading the mechanical power, electrical power generation, chassis upgrades and the in-vehicle network for the DVH vehicles.  Based on additional testing conducted in the summer of 2013, the decision was made to focus ECP efforts on the DVH and defer efforts on flat bottom Strykers.  ECP 1 Phase II contract, awarded November 25, 2013, continues development engineering, prototype build test and evaluation.  The Production decision (Phase III) will determine the production requirements of the technologies selected in Phase II.  

On 2 July 2015, ASARC authorization was granted to execute the Stryker Operational Needs Statement (ONS) Lethality effort.  ONS Lethality Engineering, Manufacturing, and Development (EMD) contracts for Non-Recurring Engineering (NRE) and Logistics Products Development/Test Support were awarded in Jan 2016 and May 2016, respectively (Cost Plus Incentive-Fee basis).  The ONS Lethality Production/Retrofit contract was awarded in May 2016 through an Undefinitized Contract Action (UCA).  Definitization of the Fixed Price Incentive Fee (FPIF) Production contract occurred in March 2017.

The ECP 2 effort will focus on the integration of a suite of complementary Mission Equipment Package (MEP) lethality upgrades (medium caliber weapon, under armor Javelin, common masted sensor, improved target acquisition optics, and other capabilities) that will improve the suppressive fire and armored vehicle engagement capabilities across the Army's Stryker Brigade Combat Teams (SBCTs). Army Acquisition Executive (AAE) approval to initiate the ECP2 effort was received in a 30 September 2016 Acquisition Decision Memorandum (ADM).
                     N/A
                
                 
                     
                         
                             Management Services
                             
                                 
                                     Stryker ONS Lethality Project Management
                                     MIPR
                                     PEO GCS/TACOM
                                     Sterling Heights, MI
                                     
                                         0.345
                                         
                                             4.488
                                             2016-01
                                        
                                         
                                             6.521
                                             2017-01
                                        
                                         2.501
                                         13.855
                                         0.000
                                    
                                
                                 
                                     Survivability Enhancements Government Engineering and Projec Management
                                     MIPR
                                     PEO GCS/TACOM
                                     Various
                                     
                                         0.000
                                         
                                             0.161
                                             2016-01
                                        
                                         0.000
                                         0.161
                                         0.000
                                    
                                
                                 
                                     Project Management Office (PMO)
                                     MIPR
                                     PEO GCS/TACOM
                                     Various
                                     
                                         4.576
                                         
                                             5.039
                                             2015-10
                                        
                                         
                                             13.139
                                             2016-10
                                        
                                         
                                             8.650
                                        
                                         
                                             8.650
                                             2017-10
                                        
                                         26.382
                                         57.786
                                         0.000
                                    
                                
                            
                        
                         
                             Product Development
                             
                                 
                                     Stryker ECP 1 Development
                                     SS
                                     CPFF
                                     GDLS, MI
                                     Various
                                     
                                         90.122
                                         
                                             73.049
                                             2015-10
                                        
                                         
                                             14.913
                                             2016-10
                                        
                                         Continuing
                                         Continuing
                                         0.000
                                    
                                
                                 
                                     Stryker ECP 1 Training Device Updates
                                     MIPR
                                     PEO STRI, FL
                                     Various
                                     
                                         0.000
                                         
                                             5.980
                                             2016-11
                                        
                                         Continuing
                                         Continuing
                                         0.000
                                    
                                
                                 
                                     Stryker ONS Lethality Development
                                     SS
                                     CPFF
                                     GDLS, MI
                                     Various
                                     
                                         9.217
                                         
                                             70.146
                                             2016-01
                                        
                                         
                                             17.967
                                             2016-11
                                        
                                         Continuing
                                         Continuing
                                         0.000
                                    
                                
                                 
                                     Stryker ECP 2 Development
                                     C
                                     Various
                                     PM CSW; PM CCWS
                                     Various
                                     
                                         0.000
                                         
                                             19.088
                                             2017-01
                                        
                                         
                                             50.639
                                        
                                         
                                             50.639
                                             2018-04
                                        
                                         Continuing
                                         Continuing
                                         0.000
                                    
                                
                                 
                                     Survivability Enhancements
                                     Various
                                     US Army TARDEC, Various
                                     Sterling Heights, MI
                                     
                                         0.000
                                         
                                             13.124
                                             2016-09
                                        
                                         
                                             14.400
                                             2016-12
                                        
                                         
                                             2.133
                                        
                                         
                                             2.133
                                             2017-10
                                        
                                         Continuing
                                         Continuing
                                         0.000
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     Stryker ECP 1 Testing
                                     MIPR
                                     Army Test Centers
                                     Various
                                     
                                         6.145
                                         
                                             19.138
                                             2015-12
                                        
                                         
                                             11.048
                                             2016-12
                                        
                                         
                                             18.760
                                        
                                         
                                             18.760
                                             2017-12
                                        
                                         Continuing
                                         Continuing
                                         0.000
                                    
                                
                                 
                                     Stryker ECP 1 Contractor Support to Test
                                     SS
                                     CPFF
                                     GDLS, MI
                                     Various
                                     
                                         14.890
                                         
                                             6.490
                                             2016-02
                                        
                                         
                                             3.255
                                             2016-12
                                        
                                         
                                             0.080
                                        
                                         
                                             0.080
                                             2018-02
                                        
                                         Continuing
                                         Continuing
                                         0.000
                                    
                                
                                 
                                     Stryker ONS Lethality Test
                                     MIPR
                                     Army Test Centers
                                     Various
                                     
                                         0.238
                                         
                                             6.410
                                             2016-02
                                        
                                         
                                             18.665
                                             2016-10
                                        
                                         Continuing
                                         Continuing
                                         0.000
                                    
                                
                                 
                                     Stryker ONS Lethality Contractor Support to Test
                                     SS
                                     CPFF
                                     GDLS, MI
                                     Various
                                     
                                         0.000
                                         
                                             16.456
                                             2016-01
                                        
                                         
                                             11.547
                                             2016-12
                                        
                                         Continuing
                                         Continuing
                                         0.000
                                    
                                
                                 
                                     Stryker ECP 2 Testing
                                     MIPR
                                     Army Test Centers
                                     Various
                                     
                                         0.000
                                         
                                             0.380
                                        
                                         
                                             0.380
                                             2018-08
                                        
                                         Continuing
                                         Continuing
                                         0.000
                                    
                                
                                 
                                     Survivability Enhancements
                                     MIPR
                                     Army Test Centers
                                     Various
                                     
                                         0.000
                                         
                                             0.635
                                             2016-01
                                        
                                         0.000
                                         0.635
                                         0.000
                                    
                                
                            
                        
                    
                
                 
                     
                         160781-14.png
                    
                     
                         160781-15.png
                    
                
                 
                     
                         
                             Stryker Engineering Change Proposal  (ECP) 1 (Phase II)
                             
                                 
                                     1
                                     2014
                                
                                 
                                     1
                                     2019
                                
                            
                        
                         
                             Stryker ECP 1 Tropic Region Test
                             
                                 
                                     3
                                     2016
                                
                                 
                                     1
                                     2017
                                
                            
                        
                         
                             Stryker ECP 1 Cold Region Test
                             
                                 
                                     1
                                     2016
                                
                                 
                                     3
                                     2016
                                
                            
                        
                         
                             Stryker ECP 1 Safety/Performance/RAM Test
                             
                                 
                                     4
                                     2015
                                
                                 
                                     3
                                     2018
                                
                            
                        
                         
                             Stryker ECP 1 Production Decision (Phase III)/Award
                             
                                 
                                     4
                                     2016
                                
                                 
                                     4
                                     2016
                                
                            
                        
                         
                             Stryker ECP 1 Production (Phase III)
                             
                                 
                                     4
                                     2017
                                
                                 
                                     4
                                     2020
                                
                            
                        
                         
                             Stryker ECP 1 Follow-on Operational Test & Evaluation.
                             
                                 
                                     4
                                     2018
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             Stryker ONS Lethality Effort
                             
                                 
                                     1
                                     2016
                                
                                 
                                     2
                                     2018
                                
                            
                        
                         
                             Stryker ONS Lethality Preliminary Design Review
                             
                                 
                                     2
                                     2016
                                
                                 
                                     2
                                     2016
                                
                            
                        
                         
                             Stryker ONS Lethality Critical Design Review
                             
                                 
                                     3
                                     2016
                                
                                 
                                     3
                                     2016
                                
                            
                        
                         
                             Stryker ONS Lethality Test Readiness Review
                             
                                 
                                     1
                                     2017
                                
                                 
                                     1
                                     2017
                                
                            
                        
                         
                             Stryker ONS Lethality Safety/RAM/Live Fire Test/ Ammo qualification
                             
                                 
                                     2
                                     2016
                                
                                 
                                     2
                                     2018
                                
                            
                        
                         
                             Stryker ONS Lethality Early User Test & Evaluation
                             
                                 
                                     2
                                     2018
                                
                                 
                                     2
                                     2018
                                
                            
                        
                         
                             Stryker ONS Lethality Final Assembly Decision
                             
                                 
                                     3
                                     2017
                                
                                 
                                     3
                                     2017
                                
                            
                        
                         
                             Stryker ONS Lethality Production
                             
                                 
                                     4
                                     2017
                                
                                 
                                     3
                                     2018
                                
                            
                        
                         
                             Stryker Survivability Enhancements
                             
                                 
                                     1
                                     2017
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             Stryker ECP 2 Javelin Integration
                             
                                 
                                     2
                                     2017
                                
                                 
                                     3
                                     2019
                                
                            
                        
                         
                             Stryker ECP 2 Javelin Safety/Software/Performance Test
                             
                                 
                                     4
                                     2018
                                
                                 
                                     3
                                     2019
                                
                            
                        
                         
                             Stryker ECP 2 Javelin Retroft
                             
                                 
                                     2
                                     2019
                                
                                 
                                     4
                                     2026
                                
                            
                        
                         
                             Stryker ECP 2 Javelin First Unit Equipped (FUE)
                             
                                 
                                     3
                                     2020
                                
                                 
                                     3
                                     2020
                                
                            
                        
                         
                             Stryker ECP 2 Mod. Impr. Target Acquisition (MITAS) Upgrade Integration
                             
                                 
                                     4
                                     2017
                                
                                 
                                     4
                                     2022
                                
                            
                        
                         
                             Stryker ECP 2 Mod. Impr. Target Acquisition (MITAS) Safety/Perf./Elec. Test
                             
                                 
                                     1
                                     2022
                                
                                 
                                     4
                                     2022
                                
                            
                        
                         
                             Stryker ECP 2 Medium Caliber Weapon Trade Study/Cost Benefit Analysis/SSEB
                             
                                 
                                     3
                                     2017
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             Stryker ECP 2 Medium Caliber Weapon Integration
                             
                                 
                                     3
                                     2018
                                
                                 
                                     4
                                     2021
                                
                            
                        
                         
                             Stryker ECP 2 Medium Caliber Weapon Safety/Perf./Live Fire/Electronics Testing
                             
                                 
                                     1
                                     2019
                                
                                 
                                     1
                                     2023
                                
                            
                        
                         
                             Stryker ECP 2 Medium Caliber Weapon Production/Retrofit
                             
                                 
                                     4
                                     2020
                                
                                 
                                     4
                                     2026
                                
                            
                        
                    
                
            
             
                 FD8
                 Light Armored Vehicle Improvement
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                     4.620
                
                 
                     Light Armored Vehicle improvement program will design, test and modify two Light Armored Vehicles (LAV-25A2s) for Low Velocity Air Drop (LVAD) to inform operational concepts for Infantry Brigade Combat Teams (IBCT) in support of Global Response Force early entry operations.  This will directly support the expeditionary maneuver excursion that will be conducted by the XVIII Airborne Corps in FY17-18.
                     
                         
                             Government Engineering and Project Management
                             Funding is provided for the following effort
                             
                                 
                                     1.520
                                     Initiated and continued the design phase of developing LAV25 modification kits to support Low Velocity Air Drop (LVAD) capability.
                                
                            
                             
                                 
                                     3.100
                                
                                 
                                     3.100
                                     The Army plans to use 6 LAV-25A2s in a training excursion to inform operational concepts for Airborne Infantry Brigade Combat Teams in support of Global Response Force early entry operation and to determine airdrop feasibility.  XVIII Airborne Corps will have an opportunity to assess operational employment of LAV-25A2s, develop tactics, techniques and procedures and assess the air drop feasibility through air certification testing.  The Army plans to determine whether or not to field additional LAV-25A2s to XVIII Airborne Corps based on results of the excursion and air drop testing.  

In FY2018 the Army will complete air certification testing to determine LAV-25A2 airdrop feasibility.  If the excursion is successful and the Army decides to field additional vehicles it is anticipated that additional modifications and testing will be required to address upgrades to survivability, mobility, integrate Army communications equipment and add obsolescence upgrades for commonality with USMC fielded systems.
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